
 2023 Works in Progress Capital Account Review Appendix F

Order Number and Description

First Year of 

Approved 

Budget

Estimated 

Year of 

Completion

Budget 

Amount

Actual 

Amount Unspent Balance 

Percentage 

Complete Closure Status Date Change Explanation for Date Change and/or deficit > $100K

909860 Materials Handling Transit Bins 2020 2022 100 94 6 94.00% Close

909496 Technology Replacements 2019 2019 2022 110 66 44 60.00%
Completion Date 

Change
2024

Supply chain issues related to semiconductor shortages have delayed 

expenditures. These funds will be utilized through 2023 to support the lifecycle 

of technolgy components for library service delivery.

908253 Technology Lifecycle 2016 2022 150 96 54 64.00%
Completion Date 

Change
2024 It is anticipated that orders (various asset acquisitions) will be received in 2023.

908254 OPL Facilities/ Growth Studies (DC) 2016 2022 100 45 55 45.00%
Completion Date 

Change
2024

This account is required to provide further information related to facilities studies 

and the provision of a final consolidated Facilities Master Plan and Development 

Charges report.

909487 Centennial Renovations 2019 2022 61 61 0 99.00% Close

907351 Rosemount Planning/Renewal 2014 2022 2,847 2,935 -88 103.00%

Close w Comment 

(Provide deficit 

explanation)

Revenue of $67,700 not identified in this report will be applied against the 

($88K) credit balance shown here, for a net project deficit of ($19,850). 

910477 Technology Lifecycle - 2022 2022 2022 150  -   150 0.00%
Completion Date 

Change
2024

Supply chain issues related to semiconductor shortages have delayed 

expenditures. These funds will be utilized through 2023 to support the lifecycle 

of technolgy components for library service delivery.

910216 Technology Lifecycle-Self Checkouts 2021 2021 2022 200  -   200 0%
Completion Date 

Change
2024

Project work and supply constraints throughout 2022 has resulted in the delay of 

the supply and install of the self checkouts. It is expected that products will 

become available for delivery in late 2023 / early 2024.   


