
City of Ottawa
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Community and Social Services Department
904935 Mun. Child Care Outdoor Facilities 200,000 166,355 5,874 27,772 Projects delayed due to COVID-19.  With 

municipal child care change in priorities, 
project is anticipated to be deferred to 
2024

2024

906565 IAH Rental Housing 63,964,965 60,835,475 0 3,129,490 Ongoing works, delay due to COVID-19 
and pending additional provincial 
revenue.

2024

909857 Call Bell System 500,000 31,147 405,396 63,457 Delay due to COVID-19. 2022
909859 2020 Municipal Child Care Centre Upgrade 100,000 0 0 100,000 Projects delayed due to COVID-19.  With 

municipal child care change in priorities, 
project is anticipated to be deferred to 
2024.

2024

909941 CCOC - 159 Forward Avenue 4,382,216 2,942,043 0 1,440,173 Delay due to COVID-19. 2023
909946 ISODO - 3865 Old Richmond Road 5,325,000 1,911,865 0 3,413,135 Delay due to COVID-19. 2022
909947 MHI - 745 Mikinak Road 1,825,000 1,649,221 0 175,779 Pending provincial revenue. 2022
910237 2021 Furniture & Equip. - Long Term Care 300,000 140,765 194,695 (35,460) Delay due to COVID-19. 2022
910239 2020-21 Minor Capital Prg-Long Term Care 285,000 355,866 2,753 (73,619) Delay due to COVID-19. 2022
910330 Holland Properties 92 Florence Street 1,225,687 875,687 0 350,000 Delay due to COVID-19. 2022

Community and Social Services Department Total 78,107,868 68,908,424 608,718 8,590,727

Finance Service Department
908996 Meter Service Mobility 700,000 492,288 27,028 180,683 Due to the pandemic limited technical 

resources were available to address 
competing priorities. To accommodate 
this limitation, the project was split into 
two phases. Phase 1 is currently being 
deployed and will be completed in 2022. 
Phase 2 will enhance the technical 
design resulting in improved process 
automation and is scheduled to be 
completed in 2023. 

2023

Finance Service Department Total 700,000 492,288 27,028 180,683

Infrastructure & Water Services Department
902137 Stormwater Mgmt: Rehab&Enviro Compliance 1,299,000 1,189,815 105,985 3,200 Ongoing works. 2022
903324 Kennedy Burnett SW Pond 16,310,000 8,155,994 5,422,741 2,731,265 Ongoing works. 2024
904916 Kanata West  Feedermain 3,092,000 193,989 0 2,898,011 Ongoing works. 2024
904975 Barrhaven PS Conversion to 3C 4,873,000 4,429,159 20,140 423,700 Ongoing works. 2024
904981 3C/2W Pressure Zone Separation 5,822,000 4,366,517 230,939 1,224,544 Ongoing works. 2024
904988 March PS Conversion 13,249,000 2,336,084 7,534,099 3,378,817 Ongoing works. 2025
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906194 Municipal Drain Improvements 258,000 136,170 0 121,830 Ongoing works. 2024
906531 Comprehensive Asset Management 1,130,000 1,086,257 34,150 9,593 Ongoing works. 2022
906579 O-OTM Main St (Echo-Springhurst) 21,873,100 20,970,670 0 902,430 Outstanding property expropriations. 2022
906664 Hurdman Bridge PS Renewal 18,131,300 1,919,126 2,057,358 14,154,816 Ongoing works. 2024
906737 Queen St (Bronson-Elgin) 5,349,200 4,530,338 744,277 74,585 Ongoing works. 2022
907016 Fitzroy Harbour Brdge [433010] 2,056,000 2,010,349 17,490 28,162 Project under warranty. 2022
907107 Acres Road PS Upgrade Phase 1 Growth 1,984,000 691,199 64,455 1,228,346 Ongoing works. 2025
907483 2014 Infrastruct Master Plan(Stormwater) 402,400 346,642 47,136 8,622 Ongoing works. 2024
907567 Arts Court 48,986,500 49,382,167 0 (395,667) Outstanding legal item. 2022
907596 Hazeldean Pumping Station HVAC Rehab 2,875,000 2,707,986 88,756 78,258 Ongoing works. 2022
907648 Proactive Lead Service Replacement Prog 895,792 897,062 0 (1,270) Ongoing works. 2022
907685 ROPEC-Concrete Rehab & Repairs 2015 596,000 625,559 74,065 (103,624) Ongoing works. 2022
907716 ROPEC Rehab of Digester 16,115,000 5,252,403 41,496 10,821,101 Ongoing works. 2024
908091 Collection System Condition Assess. 2016 735,761 639,145 23,913 72,702 Ongoing works. 2022
908137 CWWF Deerpark-Hilliard-Fisher et al. 27,795,000 15,850,472 2,147,570 9,796,958 Ongoing works. 2023
908138 CWWF Avenue N-O-P-Q-R-S-T-U 11,296,000 5,520,704 5,271,013 504,282 Ongoing works. 2023
908142 CWWF McLeod - Florence 9,347,000 8,447,280 26,703 873,017 Ongoing works. 2022
908156 2019  Miisc Structural Renewal - CW 785,000 741,000 42,683 1,316 Ongoing works. 2022
908162 Rideau Rd Bridge [227670] 703,000 694,108 6,372 2,520 Project under warranty. 2022
908163 Mitch Owens Rd [227580] 410,000 352,812 56,506 681 Project under warranty. 2022
908164 8th Line Rd Bridge [882280] 498,000 442,723 49,957 5,320 Project under warranty. 2022
908181 2019 Wastewater Improvements 900,000 430,502 29,986 439,513 Ongoing works. 2022
908368 WWC PS Gas Monitoring Rehab & Upgrade 5,111,397 2,671,586 2,252,521 187,290 Ongoing works. 2024
908376 Montreal Road PS Lifecycle Replacements 4,200,000 3,839,158 133,088 227,754 Ongoing works. 2023
908379 Britannia WPP Expansion Joint Rehab 200,000 0 0 200,000 Ongoing works. 2023
908426 Hawkins Municipal Drain 68,300 20,614 0 47,686 Ongoing works. 2024
908427 Thomas Baxter Municipal Drain 71,500 16,733 0 54,767 Ongoing works. 2024
908429 ROPEC Digester 5 & 6 Mixing Pump Upgrade 3,500,000 313,212 58,180 3,128,608 Ongoing works. 2024
908440 ORAP-Water Environment Strategy (WES)PH2 720,000 401,734 13,302 304,965 Ongoing works. 2022
908445 Wastewater Drainage Roofing 2019 180,000 63,363 5,419 111,218 Ongoing works. 2022
908487 2019 Integrated Scoping Pre/Post Eng 806,000 605,236 2,909 197,855 Ongoing works. 2022
908511 2017 Watermain Improvements 1,836,000 1,125,099 693,257 17,644 Ongoing works. 2022
908568 Ashburn - Hogan - Wigan - Ness 12,040,000 11,403,629 415,750 220,621 Ongoing works. 2023
908569 Borthwick-Quebec-Gardenvale 6,690,000 5,549,980 889,350 250,671 Ongoing works. 2023
908573 Gibson-Denver-Tampa-Orlando 3,795,000 3,568,069 73,965 152,967 Ongoing works. 2022
908576 Larkin-Larose-Lepage 7,434,000 2,351,790 4,298,808 783,402 Ongoing works. 2023
908582 N River Rd (Montreal-Dead EndNof Coupal) 3,300,000 2,396,567 522,051 381,383 Ongoing works. 2024
908584 AirportPkwy NB WalkleyRamp Twin Bculvert 2,740,000 2,437,559 264,106 38,335 Ongoing works. 2023
908587 Bank St Canal Bridge [012010] 2,560,000 1,868,486 0 691,514 Ongoing works. 2023
908595 Kilmaurs Road Bridge SN 337080 400,000 335,165 0 64,835 Project under warranty. 2022
908604 Ritchie Side Rd [437620] 544,000 537,501 6,319 180 Project under warranty. 2022
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908615 Leitrim Rd (Bank-550m East) 1,700,000 0 0 1,700,000 Project delayed. 2025
908623 2017 Water & Wastewater EA Studies 250,000 219,296 27,016 3,688 Ongoing works. 2024
908645 St Denis - Lavergne - Ste Monique 17,685,000 13,331,698 3,066,644 1,286,658 Ongoing works. 2024
908817 McKinnons Creek Municipal Drain 238,800 167,847 63,958 6,995 On hold pending development. 2025
908835 Mann-Range-Russell-Templeton 11,120,000 9,325,415 762,803 1,031,782 Ongoing works. 2023
908892 ROPEC Activated Sludge Screws Overhaul 2,640,000 1,666,779 952,951 20,270 Ongoing works. 2023
908941 2018 Scoping Pre/Post Engineering 244,000 109,997 43,602 90,401 Ongoing works. 2022
908949 2018 Road Resurfacing - CW 49,463,700 49,269,547 100,496 93,657 Ongoing works. 2022
908956 Booth St Bridge [017030] 1,700,000 314,400 0 1,385,600 Ongoing works. 2024
908958 Byron St Bridge [887390] 297,000 294,139 1,782 1,079 Project under warranty. 2022
908959 Pooley's Ped Bridge [017240] 2,320,000 290,717 201,072 1,828,211 Ongoing works. 2024
908977 2018 Sidewalk & Pathway renewal 2,715,000 2,398,919 14,950 301,131 Ongoing works. 2022
908980 2019 Watermain Improvements 3,845,000 3,536,402 15,638 292,960 Project under warranty. 2022
909001 Hobbs Municipal Drain 160,000 138,575 3,928 17,497 Outstanding legal item. 2024
909002 Tompkins Diversion Municipal Drain 75,000 18,660 35,849 20,491 On hold pending development. 2025
909003 DWS Ladder Trolley & Rail System Upgrade 600,000 296,407 9,536 294,058 Ongoing works. 2023
909029 Protective Plumbing Program 2018 600,000 13,327 78,482 508,192 Ongoing works. 2022
909132 2018 Rural Servicing Strategy 205,000 17,724 158,377 28,900 Ongoing works. 2024
909153 Wilson-Cowan Municipal Drain 93,800 39,433 42,319 12,048 On hold pending development. 2025
909158 ROPEC RSPS Motor & Drive Rehab. 2,746,000 1,624,347 1,268,528 (146,875) Ongoing works. 2024
909170 Kilroe Municipal Drain 75,000 7,948 64,737 2,314 On hold pending development. 2025
909171 Thomas Gamble Municipal Drain 240,000 118,109 7,570 114,321 On hold pending development. 2025
909172 Tasse-Regimbald Municipal Drain 75,000 11,640 50,877 12,484 On hold pending development. 2025
909173 O'Keefe (Sec 78) Municipal Drain 100,000 9,922 27,888 62,190 On hold pending development. 2025
909184 Regimbald Municipal Drain 419,500 294,436 125,014 50 Ongoing works. 2023
909187 ROPEC Screen & Degrit Conveyor Replacmnt 250,000 212,381 2,381 35,238 Ongoing works. 2022
909195 Simpson Municipal Drain 204,000 110,269 1,755 91,976 Ongoing works. 2023
909196 Wilson-Johnston Municipal Drain 235,000 124,747 13,082 97,171 Ongoing works. 2023
909216 Cassidy 2018 Municipal Drain 382,000 199,875 58,550 123,574 On hold pending development. 2025
909241 2019 Accessibility - General Government 725,000 382,258 14,565 328,177 Ongoing works. 2022
909258 ROPEC RSPS Interior Wall Condition Asses 350,000 46,926 2,417 300,657 Ongoing works. 2023
909276 ROPEC diesel generators maint. contract 250,000 238,184 63,417 (51,601) Ongoing works. 2022
909295 Screen and Degrit Hydraulic Study 200,000 187,815 11,702 483 Ongoing works. 2022
909305 Buckles Municipal Drain 103,000 71,094 31,645 262 On hold pending development. 2025
909331 Sewage Pumping Station Rehab Prog 2019 5,646,603 4,590,706 977,386 78,512 Ongoing works. 2023
909352 2019 Groundwater Studies 1,318,800 724,928 405,038 188,834 Ongoing works. 2024
909353 2019 Rural Servicing Strategy 250,000 2,595 2,726 244,679 Ongoing works. 2024
909354 2019 Water & Wastewater EA Studies 260,000 0 148,863 111,137 Ongoing works. 2024
909361 2019 Buildings-Child Care Services 390,000 371,523 0 18,477 Ongoing works. 2022
909362 2019 Buildings-Cultural Services 905,000 820,810 17,366 66,824 Ongoing works. 2022
909363 2019 Buildings-Fire Services 2,050,000 1,752,103 55,293 242,604 Ongoing works. 2022
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909364 2019 Buildings-General Government 6,125,000 4,527,809 176,976 1,420,216 Ongoing works. 2022
909365 2019 Buildings-Library 810,000 695,153 8,780 106,067 Ongoing works. 2022
909366 2019 Buildings-Long Term Care 645,000 431,444 35,515 178,041 Ongoing works. 2022
909367 2019 Buildings-Parks & Rec 14,639,000 13,198,560 549,443 890,998 Ongoing works. 2022
909368 2019 Buildings-Road Services 3,645,000 2,604,217 465,752 575,032 Ongoing works. 2022
909369 2019 Buildings-Social Services 1,180,000 1,029,515 103,961 46,523 Ongoing works. 2022
909371 2019 Buildings-Water Services 575,000 380,759 6,217 188,024 Ongoing works. 2022
909372 2019 Parks - Parks & Rec 5,000,000 4,940,679 46,944 12,377 Ongoing works. 2022
909374 2019 Road Resurfacing - CW 51,664,433 50,543,919 154,316 966,198 Ongoing works. 2022
909375 2019 Sewer Access & Outfalls 2,000,000 1,020,538 130,022 849,439 Ongoing works. 2022
909376 2019 Sewer Repairs / Improvements 9,821,000 7,677,815 1,241,811 901,374 Ongoing works. 2023
909377 2019 Sewer Trenchless Rehab 4,400,000 1,758,736 686,922 1,954,342 Ongoing works. 2023
909378 2019 Guiderail Renewal 1,696,000 1,521,002 74,309 100,689 Ongoing works. 2022
909380 2019 Preservation - CW 4,245,000 4,141,927 7,445 95,627 Ongoing works. 2022
909385 2019 Drainage Culverts - CW 21,662,159 17,180,618 234,757 4,246,784 Ongoing works. 2023
909388 2019 Sidewalks & Pathways - CW 2,765,800 2,697,028 18,195 50,577 Ongoing works. 2022
909392 2019 WM Transmission/Distribution Rehab 3,944,000 3,565,261 35,603 343,136 Ongoing works. 2022
909393 2019 ORAP Wet Weather IMP 1,057,000 993,431 0 63,569 Ongoing works. 2022
909403 Chapman Blvd (Dorval-Othello) 600,000 0 0 600,000 Ongoing works. 2024
909476 2019 Accessibility - Library 140,000 89,851 49,862 286 Ongoing works. 2022
909478 2019 Accessibility - Parks & Rec 1,395,000 1,278,498 57,445 59,057 Ongoing works. 2022
909568 Hemlock Pumping Station Rehab 550,000 496,961 51,300 1,738 Ongoing works. 2022
909573 DWS SCADA Network Upgrade 2,070,000 0 0 2,070,000 Project on hold. 2024
909574 DWS SCADA HMI Upgrade 4,000,000 77 0 3,999,923 Project on hold. 2024
909595 WPP Arc Flash Hazard Studies 300,000 200,300 0 99,700 Ongoing works. 2022
909598 Kings Park Well 1 Electrical Service Upg 442,000 19,425 97,239 325,335 Ongoing works. 2022
909617 ROPEC Medium Voltage Mtce Phase2 809,000 571,681 28,466 208,852 Ongoing works. 2022
909623 Cambridge St - Sewer Replacement 2,628,758 2,250,025 13,364 365,369 Ongoing works. 2022
909648 Lemieux Protective Relays Upgrades 250,000 0 0 250,000 Ongoing works. 2023
909649 WTP Surge Protection Improvements 807,000 2,881 164,150 639,969 Ongoing works. 2023
909744 Stormwater Mgmt. Rhab&Enviro Compl. 2020 3,242,000 1,490,023 1,746,793 5,184 Ongoing works. 2023
909815 ORAP-Water Enviro Strgy (WES) PH2 2020 1,000,000 0 0 1,000,000 Ongoing works. 2023
909901 WPP Electrical Preparedness Improvements 180,000 70,076 0 109,924 Ongoing works. 2022
909906 Primary Clarifiers Inlet Gate Replacemen 4,038,000 336,220 3,833,962 (132,182) Ongoing works. 2024
909938 RSPS to S&D Conduit Flume Channel 360,000 0 156,642 203,358 Ongoing works. 2023
909966 Lemieux High Lift Suction Header 200,000 41,343 112,157 46,501 Ongoing works. 2022
909968 Water Purification Plants Comprehensive 315,000 171,964 143,305 (269) Ongoing works. 2022
909969 ROPEC Master Plan 1,010,000 405,519 532,102 72,379 Ongoing works. 2023
909972 RCAF and RCMP PS Rehabilitation 752,000 295,878 256,189 199,933 Ongoing works. 2023
909974 Lemieux High Lift PS Structural Upgrades 125,000 0 0 125,000 Ongoing works. 2023
909993 2020 Drinking Water Asset Management Pla 250,000 120,304 20,255 109,441 Ongoing works. 2023
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909994 2020 Wastewater Asset Management Plan 250,000 117,387 20,444 112,169 Ongoing works. 2022
910006 Shadow Ridge Wells Rehab 2,251,000 312,861 283,859 1,654,280 Ongoing works. 2024
910222 Tenth Line Forcemain Rehab 168,000 88,298 75,868 3,834 Ongoing works. 2022
910223 Leitrim Forcemain Rehab 158,000 0 0 158,000 Ongoing works. 2023
910233 Britannia Elevators Rehab 900,000 19,896 6,187 873,917 Ongoing works. 2023
910251 Britannia high Voltage project 500,000 0 0 500,000 Ongoing works. 2023
910255 Lemieux PA System Upgrades 552,000 274,623 106,846 170,531 Ongoing works. 2022
910256 2021 Spring Freshet Contingency Planning 630,000 294,937 34,979 300,084 Ongoing works. 2022
910258 Orient Park PS Power Supply Upgrade 60,000 45,974 7,687 6,340 Ongoing works. 2022
910260 Wash Water Tank and Pump Room Rehab 275,000 0 0 275,000 Ongoing works. 2023
910265 Hazeldean Generator Replacement Study 375,000 90,020 33,089 251,891 Ongoing works. 2022
910279 WWC Diesel Gen & Fuel System Rehab 763,000 81,258 296,344 385,399 Ongoing works. 2023

Infrastructure & Water Services Department Total 555,310,603 405,278,300 54,802,516 95,229,787
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Innovative Client Services Department
908869 Green Fleet 500,000 442,460 37,142 20,398 Outstanding contracts to be completed 

end of 2022.
2022

Innovative Client Services Department Total 500,000 442,460 37,142 20,398

Ottawa Public Health
910127 OPH Merivale Dental Clinic Renovations 809,900 63,204 33,798 712,898 Due to the pandemic the project was 

delayed. Provincial funding was 
extended.  Delay in leasing agreement 
with new building owners, obtaining new 
equipment.  Expected to begin renos in 
fall of 2022 and completed by March 
2023.

2023

Ottawa Public Health Total 809,900 63,204 33,798 712,898

Ottawa Public Library
905105 Central Library Development 8,165,000 6,459,632 379,158 1,326,211 The Central Library Development Project 

(Ᾱdisōke) is ongoing and will persist until 
the facility opening now scheduled in 
2026.  These remaining funds are 
budgeted for further planning work 
including transition plans and consultant 
reports, etc.

2025

909496 Technology Replacements 2019 110,000 66,187 0 43,813 Expenditures in the technology industry 
have been delayed due to supply chain 
issues related to transportation industry 
challenges and semiconductor supply 
shortages.  These funds will be utilized 
through 2022 to support the lifecycle of 
technology components of library service 
delivery.

2022
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909498 Library Materials - DC 1,750,000 351,890 6,666 1,391,444 Development charge funding initiated for 
use in conjunction with planned facilities 
projects originally slated for 2019 and 
subsequently delayed.  Based on the 
latest information, this funding will be 
partially utilized to expand database 
offerings through the virtual delivery 
channel of library services and is still 
planned to partly fund library materials 
collection expansion through 2025. 

2025

909500 Creation and Innovation Fund - 2019 400,000 32,928 0 367,072 The creation and Innovation fund was 
approved on the basis of supporting pilot 
programs for the furniture, fixtures and 
equipment phase of the Adesoke project 
now anticipated to be completed in 2026.  
The balance of this funding will be 
required through 2025.

2025

909652 Facilities and Branch Inpr. S&S Hub Repl 450,000 38,755 228,960 182,285 In addition to currently open 
commitments supporting current 
purchase orders, delays with both 
projects and supply availability 
throughout 2021 has resulted in planned 
branch hub replacements left 
outstanding. These hub replacements 
are reliant on the completion of the 
delayed projects currently underway. It is 
expected to have this account closed out 
in 2023. 

2023

909653 Metcalfe Facility - 2020 250,000 4,462 273,938 (28,399) Anticipated completion of this project is 
estimated in Fall 2022, with full closeout 
in Q1 of 2023. Delays are due to 
structural floor and foundation damage 
uncovered during demolition. Full 
replacement of all floor joists is 
warranted for health and life safety.

2023

909860 Materials Handling Transit Bins 100,000 0 91,944 8,056 Orders have been placed and delivery of 
materials is expected in the third quarter 
of 2022.

2022
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Ottawa Public Library Total 11,225,000 6,953,853 980,666 3,290,481

Planning, Real Estate, & Economic Development 
Department

903171 ENCB*Greenbank Rd (Malvern - Strandherd) 42,899,000 42,365,747 0 533,253 Outstanding works. 2025
903176 ENCB*Hunt Club (Russell/Hwy 417) 58,743,000 57,834,901 46,297 861,802 Ongoing works. 2023
903196 Campeau Dr (Huntmar to Didsbury) 32,204,652 21,378,211 151,008 10,675,433 Ongoing works. 2025
904482 Western Transitway (Bayshore-Moodie) 43,436,281 39,575,930 56,549 3,803,802 Ongoing works. 2023
904752 DCA O/S-Barhaven S. O/S(South of Jock Ri 1,100,000 495,717 0 604,283 Outstanding Front-Ending Agreement 

requirements. 
2024

905719 Strandherd / Armstrong Bridge 56,016,000 71,363,151 119,078 (15,466,229) Ongoing litigation. 2023
905931 2017 Area Traffic Management 670,000 605,592 8,325 56,083 Ongoing works. 2022
906022 DCA-O/S KW Collector Sewers 4,338,000 3,990,128 117,939 229,933 Outstanding Front-Ending Agreement 

requirements. 
2024

906542 2019 Origin Destination Survey (Roads) 865,000 19,286 750,421 95,293 Ongoing works. 2023
906558 2012 TRANS Projects 1,329,400 1,413,359 56,122 (140,081) Ongoing works. 2023
907398 2015-2017 Cycling Facilities Program SI 316,184 87,231 0 228,953 Ongoing works. 2023
907399 2015-2017 Pedestrian Facilities Program 3,495,349 2,107,598 0 1,387,751 Ongoing works. 2023
907434 2014 Transit Corridor Protection 2,070,000 172,788 20,047 1,877,165 Outstanding acquisitions. 2023
907448 2014 Pedestrian Facilities Program 750,000 542,037 172,425 35,538 Ongoing works. 2022
907553 DCA-Signals - Bank St at Analedea 179,000 239 0 178,761 Outstanding Front-Ending Agreement 

requirements. 
2025

907838 2015 Transit Corridor Protection 2,140,000 1,049,293 6,724 1,083,982 Outstanding acquisitions. 2025
907847 2015-2018 Community Connectivity SI 594,530 559,840 0 34,690 Ongoing works. 2023
908219 2016 Network Modification Program 4,110,000 4,048,322 295 61,383 Ongoing works. 2022
908238 2016 Park and Ride Facilities 5,046,944 329,719 0 4,717,225 Ongoing Park and Ride requirements. 2023
908334 CC10 Osgoode to Manotick Link 1,203,177 870,109 25,485 307,582 Ongoing works. 2023
908358 Chapel Hill Park & Ride 8,500,000 8,128,949 187,724 183,326 Ongoing works. 2023
908364 P1-9-FEA2018-Rideau River Western Path 560,000 426,577 0 133,423 Outstanding Front-Ending Agreement 

requirements. 
2023

908550 2017 Transit Corridor Protection 1,700,000 1,164,668 0 535,332 Ongoing acquisition requirements. 2023
908552 2019 Origin Destination Survey (Transit) 438,000 0 396,516 41,484 Ongoing works. 2023
908749 FEA2016-Kanata West Feedermain 5,788,000 5,529,084 0 258,916 Outstanding Front-Ending Agreement 

requirements. 
2022

908751 2018 Transportation Master Plan 700,000 226,033 473,967 0 Ongoing works. 2024
908880 Energy Evolution 4,303,674 981,186 487,487 2,835,001 Ongoing works. 2024
908919 2019 Public Realm Minor Interventions 747,984 669,131 0 78,853 Ongoing works. 2023
909055 2018 Intersection Control Measures 3,500,000 2,852,828 69,144 578,029 Ongoing works. 2023
909056 2018 Pedestrian Access-Intersection & Ra 89,000 71,797 3,305 13,898 Ongoing works. 2022
909061 2018 Area Traffic Management 668,000 655,256 2,995 9,749 Ongoing works. 2022
909062 2018 Network Modification Program 3,200,000 1,300,836 1,757,954 141,210 Ongoing works. 2023
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909165 Shea Roads Woods UNA193 1,647,573 23,510 0 1,624,063 Outstanding acquisitions. 2023
909261 P1-30 Laurier (Nicholas to Cumberland) 1,213,000 527,588 324,346 361,066 Ongoing works. 2024
909262 P2-11 St Laurent Station to Aviation Pkw 255,000 231,320 6,734 16,946 Ongoing works. 2022
909263 P2-16a Wellington Cycle (Bank-Mackenzie) 323,775 221,380 98,861 3,533 Ongoing works. 2022
909264 P1-12b Mackenzie Cycling (Rideau - Daly) 37,606 21,704 5,377 10,525 Ongoing works. 2023
909278 McArthur Avenue Cycling Lanes 377,000 302,024 1,603 73,373 Ongoing works. 2023
909283 DCA-Leitrim SWM Pond 1 Expansion 6,337,315 0 0 6,337,315 Outstanding Front-Ending Agreement 

requirements. 
2024

909284 DCA-Leitrim Rd Storm Drainage System 2,258,512 0 0 2,258,512 Outstanding Front-Ending Agreement 
requirements. 

2024

909285 DCA-Leitrim North-South Swale Tributary 3,095,616 2,893,138 0 202,478 Outstanding Front-Ending Agreement 
requirements. 

2024

909457 P1-15 Woodroffe MUP(Norice-College) 565,000 431,845 33,827 99,328 Ongoing works. 2023
909460 2019 Transportation Master Plan 766,604 363,682 402,352 570 Ongoing works. 2024
909461 2019 Park and Ride Facilities 1,629,000 0 0 1,629,000 Ongoing works. 2023
909462 2019 Transit Corridor Protection 1,731,000 1,562,357 0 168,643 Ongoing acquisition requirements. 2023
909464 2019 Active Transportation Missing Links 193,000 0 0 193,000 Ongoing works. 2022
909465 2019 Pedestrian Access-Intersect & Ramp 200,000 0 3,460 196,540 Ongoing works. 2023
909470 2019 Area Traffic Management 745,000 699,428 36,488 9,084 Ongoing works. 2022
909486 New Official Plan 3,758,614 3,171,796 7,125 579,692 Ongoing works. 2024
909597 Cyrville Station to Ogilvie MUP 1,045,000 870,742 166,923 7,335 Ongoing works. 2023
909604 P1-19 Heron Road Cycling Facility 400,000 351,676 7,407 40,917 Ongoing works. 2022
909607 Climate Emergency 440,000 399,465 0 40,535 Ongoing works. 2024
909633 P1-13 O'Connor Phase 1B 70,000 67,245 2,755 (0) Ongoing works. 2022
909863 Old Second Line Rd-Curb Barrier Installa 150,000 71,845 4,198 73,957 Ongoing works. 2023
909870 O'Connor Phase 2 260,000 101,907 152,953 5,141 Ongoing works. 2023

Planning, Real Estate, & Economic Development 
Department Total

319,199,790 283,128,197 6,164,215 29,907,378

Public Works Department
906387 Works Yard Facilities- New Growth Svce 6,152,000 597,850 56,410 5,497,740 Delay due to COVID-19. 2023
906808 2013 New Parking Facilities - Glebe 9,729,000 9,592,769 41,871 94,360 Ongoing project for structural work at Lot 

3 (210 Gloucester Street).
2022

907043 Springhill Landfill 700,000 11,681 0 688,319 Project delayed as closure costs to be 
determined. 

2025

907238 Landfill Disposal Stage 2 Capping 23,322,600 21,355,204 218,723 1,748,673 Project is complete. Funds required upon 
receipt of final report in 2022.

2022

907816 Groundwater Management 1,450,000 1,135,499 63,490 251,012 Project delayed. 2022
907966 Public Works Maint Mgmt System Project 2,386,357 1,247,891 0 1,138,466 Delay due to COVID-19. 2023
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907984 Traffic&Ped. Safety Enh Prog-Ward Ini.SI 5,600,000 5,597,059 0 2,941 The Temporary Traffic Calming measure 
program from the ward councillor's 
requests are ongoing including flex 
stakes, speed radar boards, static signs, 
and speed humps.

2023

908400 2017 LifeCyle Renewal Parking Facilities 1,964,000 1,524,149 17,694 422,157 Structural repairs at Lot 8 (170 Second 
Ave.) have been delayed due to the 
schedule of the original construction.

2022

908735 CWWF Carp Snow Disposal Facility 7,450,000 7,324,601 53,325 72,074 Final warranty site review to close out the 
project still in process.

2022

908810 2017 Huntmar Drive at Maple Grove Road 475,000 304,528 102,201 68,271 Construction is ongoing. 2024
909221 2018 Barnsdale Road at Rideau Valley Dr. 100,000 58,835 33,384 7,782 Functional design ongoing. 2023
909222 2018 Conroy Road at Davidson Road 100,000 72,270 17,628 10,102 Functional design is ongoing. 2023
909224 2018 PXO Projects. 362,000 333,893 0 28,107 PXO Installations are ongoing. 2023
909317 2019 Safety Improvement Program 1,031,000 402,799 17,022 611,179 Intersection upgrade at Donald B. Munro 

at Carpview to coordinate with upcoming 
resurfacing works.

2024

909318 2019 Traffic Incident Management 2,063,226 314,096 0 1,749,130 Funds reserved for Dynamic Traffic 
Message Signs - to be tendered in 2022.

2024

909319 2019 Street Lighting Major Replacements 2,849,000 2,142,669 336,771 369,560 Funds reserved for Blair High mast 
interchange.

2024

909322 2019 Advanced Traffic Management Program 405,000 43,834 16,274 344,892 Funding reserved for Autonomous 
Vehicle test track initiatives.

2023

909397 2019 Pedestrian Safety Evaluation Prog. 380,000 65,941 53,068 260,991 Carling and Edgeworth construction is 
ongoing.

2024

909422 2019 Lifecycle Renew - PWES Works Yard 531,149 145,457 0 385,692 Delay due to COVID-19. 2023
909425 Ice-Snow Control and RWIS Tech 2019 150,000 120,846 0 29,154 Delay due to COVID-19. 2023
909435 Roads Services Vehicle & Equipment (2019 910,000 505,152 0 404,848 Delay due to COVID-19. 2023
909635 2020 Accessible Pedestrian Signal / Pede 600,000 547,716 0 52,284 Upgrades to pedestrian signals are 

ongoing.
2023

909636 2020 Pedestrian Safety Evaluation Progra 380,000 0 0 380,000 Carling and Edgeworth construction is 
ongoing.

2024

909637 2020 New Traffic Control Devices 322,000 60,271 2,093 259,636 Remaining funds allocated to Bay and 
Gladstone construction.

2023

909638 2020 Safety Improvement Program 1,010,000 244,895 358,415 406,691 Bay and Gladstone construction ongoing. 2023
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909639 2020 Traffic Incident Management 402,000 118,003 0 283,997 Funds reserved for Dynamic Traffic 
Message Signs - to be tendered in 2022.

2024

909640 2020 Street Lighting Major Replacements 2,276,000 2,021,985 181,307 72,708 The street light upgrades and cable fault 
repairs are ongoing.

2024

909641 2020 LCR Traffic Control Signals 1,250,000 875,362 130,259 244,380 Funds reserved for traffic underground 
plant upgrades.

2024

909642 2020 LCR Traffic Monitoring System 406,000 347,392 0 58,608 Remaining funds reserved for traffic 
system security upgrades.

2024

909644 2020 Traffic & Pedestrian Safety Enhance 788,000 532,012 0 255,988 The Temporary Traffic Calming measure 
program from the ward councillor's 
requests are ongoing including flex 
stakes, speed radar boards, static signs, 
and speed humps.

2023

909645 2020 Pedestrian Crossover Program 500,000 514,205 48,922 (63,127) Pedestrian crossover installations are 
ongoing.

2023

909647 2020 Safer Roads Ottawa 360,000 322,643 5,776 31,581 Safer Roads initiatives ongoing. 2023
909856 Road Safety Action Plan Program 4,000,000 2,288,851 276,727 1,434,423 Multiple road safety action plan projects 

are ongoing.
2024

Public Works Department Total 80,404,332 60,770,355 2,031,360 17,602,617

Recreation, Culture and Facility Services Department

908857 Ward 21 Cash-in-lieu 2017 40,000 0 0 40,000 Payment to developer remains 
outstanding.

2022

910313 Ward 23 Cash-in-lieu 2021 20,000 0 15,264 4,736 Warranty period for the J.J. Clarke Park  
for the Junior Play structure replacement 
goes until 2023.

2023

910325 Vista Park - Rink Shack 78,500 1,785 0 76,715 Final payments to be processed. 2022
910375 Ward 17 Cash-in-lieu 2021 46,230 13,284 0 32,946 Landscape/tree planting plan payments 

for Central Park West.
2022

910376 Plouffe Park Basketball 280,000 47,948 18,517 213,535 Installation of an amenity on a fence that 
will be done in Spring 2023.

2023

910380 Ward 6 Cash-in-lieu 2021 13,240 1,164 0 12,076 Pending completion of Putney Park 
scheduled for summer of 2022.

2022

910382 Ward 2 Cash-in-lieu 2021 13,000 2,422 0 10,578 Splash pad at Chapel Hill Park is to be 
completed in 2022.

2022
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910650 Ward 1 Cash-in-lieu 2021 61,800 32,788 5,799 23,214 The final bulletin board will be installed 
this Spring and will remain under 
warranty till 2023.

2023

Recreation, Culture and Facility Services Department 
Total

552,770 99,390 39,580 413,800

Transportation Services Department
905176 Confederation Line 2,095,600,000 2,101,561,279 0 (5,961,279) Project closeout activities are continuing 

through 2024.
2024

907143 Confederation Line Contingency 115,000,000 102,681,338 325,225 11,993,437 Project closeout activities are continuing 
through 2024.

2024

908752 PTIF 001 Mann Ave Transit Structure Repl 4,391,522 4,391,520 0 2 PTIF program agreement is pending 
amendments including scope changes 
and expiry date of March 31, 2023. As 
well, all funding has not been received.

2023

Transportation Services Department Total 2,214,991,522 2,208,634,137 325,225 6,032,160

Grand Total 3,261,801,785 3,034,770,607 65,050,249 161,980,930
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