

## Document 1 - PRED Work Program (Planning and Housing Committee Items)

### Underway

Project Name	Start Date	End Date	Committee
Tewin Secondary plan and engagement	Q1 2023	Q4 2026	PHC
Greenfield/Future Neighbourhood Urban Expansion Areas Process and Departmental Coordination	Q1 2023	Q3 2023	PHC
15 Minute Neighbourhoods – Update Report	Q3 2023	Q2 2025	PHC
Parliamentary & Judicial Precinct Projects	Q1 2020	Ongoing	PHC
Pinecrest/Queensview – Secondary Plan	Q3 2019	Q1 2024	PHC
Low Rise Infill Housing Urban Design Guidelines	Q1 2019	Q2 2023	PHC
3D Digital Twin initiative	Q3 2021	Q1 2025	PHC
New Zoning Bylaw Comprehensive Re-Write	2020	Q4 2025	PHC
Riverside South Secondary Plan	Q1 2020	Q1 2024	PHC
Lincoln Fields Station Area – Secondary Plan	Q3 2017	Q1 2024	PHC
Public Realm project – Hintonburg Pump House restoration and site improvements	Q2 2021	Q4 2024	PHC
Vacant Industrial Land Survey, monitoring of vacant industrial land supply	Q1 2021	Ongoing	PHC
Public Realm project - Waller Pedestrian Mall redevelopment	Q1 2021	Q4 2023	PHC
Public Realm project - Hickory Street Woonerf	Q2 2022	Q2 2024	PHC
Ottawa-Gatineau Downtown Pedestrian Wayfinding initiative	Q2 2017	Ongoing	PHC
Local Improvement & Ditch Alteration	Q2 2019	Ongoing	PHC
Site Plan By-law - Review	2022	Q1 2024	PHC
New Official Plan - Implementation	2021	TBD	PHC
Renewable Energy Generation Facilities	Q1 2023	Q4 2023	PHC
Bill 23 – PMTSA Implementation	Q2 2023	Q4 2023	PHC

Population & Household Estimates - Review	Q3 2022	Q1 2024	PHC
Land Management Solution – Release 2 for Planning Services, Right of Way, Heritage and Urban Design, and the Committee of Adjustment	2022	2025	PHC
OP Implementation – 2023 Major Amendments	Q1 2023	Q3 2024	PHC
OP Monitoring	Q1 2022	Q3 2023	PHC
Low-rise development Urban design guidelines	2022	Q4 2023	PHC
Property Rights System – Creation for LRT 1	Q1 2021	TBD	PHC
Impervious – Stormwater Taxation Analysis	Q2 2023	Q3 2024	PHC
Aerial Photo Acquisition Program	Q3 2022	Ongoing	PHC
Surety Bonds Pilot	Q3 2022	Q4 2023	PHC
Heritage Management Plan	2022	TBD	PHC
Employment Survey	Q1 2023	Q2 2024	PHC

## 2023

Project Name	Start Date	End Date	Committee
ByWard Market Public Realm Master Plan implementation – William St., ByWard Market Square, and York St.	Q3 2023	TBD	PHC
Urban Design Guidelines – Mid Rise Buildings	Q3 2023	Q3 2024	PHC
Various Urban Design Guidelines development or review	Q3 2023	TBD	PHC
W1 Kanata North/South March Greenfield/Future Neighbourhood Secondary Plan	Q3 2023	Q4 2027	PHC
W2 North Stittsville Greenfield/Future Neighbourhood Secondary Plan	Q3 2023	Q4 2025	PHC
W3 West Stittsville Greenfield/Future Neighbourhood Secondary Plan	Q3 2023	Q4 2025	PHC
S3 Bowesville/Riverside South Greenfield/Future Neighbourhood Secondary Plan	Q3 2023	Q4 2025	PHC

Terms of Reference for a study on the economic potential of rural lands between Bowesville O-Train station and Rideau Carelton Raceway	Q3 2023	Q2 2024	PHC, potentially ARAC
Terms of Reference for study on economic potential of lands around the Leitrim O-Train station	Q2 2024	Q4 2024	PHC

## 2024

Project Name	Start Date	End Date	Committee
Algonquin Station – Secondary Plan	Q2 2024	Q4 2025	PHC
Baseline Corridor – Secondary Plan	Q2 2024	Q4 2025	PHC
Merivale Corridor – Secondary Plan (Baseline to Viewmount)	Q2 2024	Q4 2025	PHC
Confederation Heights – Secondary Plan	Q1 2024	Q4 2024	PHC
W4 South Stittsville Greenfield/Future Neighbourhood Secondary Plan	Q1 2024	Q4 2025	PHC
S1 Barrhaven Southwest Greenfield/Future Neighbourhood Secondary Plan	Q1 2024	Q4 2025	PHC
E2 Orléans South – Innes Rd Greenfield/Future Neighbourhood Secondary Plan	Q1 2024	Q4 2025	PHC
Housing Units Appeals and Building Permits Tracking	Q4 2024	Ongoing	PHC
Residential Intensification Monitoring Report	Q1 2024	Q3 2024	PHC
2025 Employment Survey	Q4 2024	Q2 2026	PHC
Byward Market Public Realm plan implementation – Rideau-Sussex intersection national urban design competition	Q2 2024	Q1 2025	PHC

## 2025

Project Name	Start Date	End Date	Committee
Beechwood/St Laurent North Secondary Plan	Q1 2025	Q4 2026	PHC

South Keys Secondary Plan	Q2 2025	Q4 2027	PHC
S4 Leitrim West Greenfield/Future Neighbourhood Secondary Plan	Q1 2025	Q4 2026	PHC
Private Approaches By-law review	Q1 2025	Q4 2025	PHC

## 2026

<b>Project Name</b>	<b>Start Date</b>	<b>End Date</b>	<b>Committee</b>
Richmond Rd / Westboro – Secondary Plan	Q1 2026	Q4 2026	PHC
S2 Barrhaven Southeast Greenfield/Future Neighbourhood Secondary Plan	Q1 2026	Q4 2027	PHC