

**Update on the LRT Action Plan – Response to OLRT Public Inquiry  
Recommendations**

**État d’avancement du Plan d’action du TLR – Réponse aux  
recommandations découlant de l’enquête publique sur le train léger sur  
rail d’Ottawa**

**COMMITTEE RECOMMENDATION**

**That Council direct Transit Services to provide further updates to the  
Transit Commission on any remaining items in the Action Plan that are still  
in progress, which relate to Transit operations, until such time that all  
recommendations are closed.**

**RECOMMANDATION DU COMITÉ**

**Que le Conseil demande aux Services de transport en commun de fournir à  
la Commission du transport en commun de nouvelles mises à jour sur tous  
les points restants du Plan d’action qui sont encore en cours de réalisation  
concernant les opérations du transport en commun, jusqu’à ce que toutes  
les recommandations soient closes.**

**Documentation/Documentation**

1. Extract of the draft Minutes, Light Rail Sub-Committee, February 29,  
2024

Extrait de l’ébauche du procès-verbal, Sous-comité du train léger, le 29  
février 2024

2. General Manager’s Report, Transit Services Department, dated  
February 20, 2024 (ACS2024-TSD-TS-0001)

Rapport de la Directrice générale, Services de transport en commun  
daté le 20 février 2024 (ACS2024-TSD-TS-0001)

**Extract of Draft Minutes 9  
Light Rail Sub-Committee  
February 29, 2024**

**Extrait de l'ébauche  
du procès-verbal 9  
Sous-Comité du train léger  
Le 29 février 2024**

---

Update on the LRT Action Plan – Response to OLRT Public Inquiry Recommendations

File No. ACS2024-TSD-TS-0001 – City-wide

Bart Cormier, Director, Strategic Communications and External Relations, and Michael Morgan, Director, Rail Construction Program, presented an overview of the report recommendations and answered questions from the Committee. A copy of the slide presentation is filed with the Office of the City Clerk.

**Report recommendation(s)**

- 1. That the Light Rail Sub-Committee receive the Status Update of the Action Plan for the Ottawa Light Rail Transit Public Inquiry's recommendations, attached as Document 1 to this report, for information; and**
- 2. That the Light Rail Sub-Committee recommend that Council direct Transit Services to provide further updates to the Transit Commission on any remaining items in the Action Plan that are still in progress, which relate to Transit operations, until such time that all recommendations are closed.**

**Carried**