

Tracking of Traffic Control Locations for AODA Compliance

Date: 30-Nov-24

Prepared by: Road Safety Unit, Traffic Safety and Mobility Branch, Traffic Services, Public Works Department

Important Considerations:

- Pedestrian Accessibility and Intersection Ramping (PAIR) Program funding is subject to Council approval on an annual basis.
- PAIR Program funding will be supplemented with Road Safety Action Plan funding, subject to Council approval, as required on an annual basis.
- Planned year for remediation/construction may change if opportunities for project coordination arise, allowing for early construction.
- 2 additional non-compliant locations were discovered and added to the list in 2024.
- There are currently 89 locations requiring retrofits as 10 locations were retrofitted to comply with AODA legislation in 2024.

Item Number	Location	Traffic Control Type	Traffic Control Installation Date	Current Planned Year for Remediation/ Construction
1	Charlevoix St. at Laval St.	AWSC	2022.11.23	2024 (Complete)
2	8th Line Rd. between Eldo St. and Russell St.	PXO	2016.01.01	2024 (Complete)
3	Bellman Dr. at Glencoe St.	PXO	2017.01.01	2024 (Complete)
4	Goldridge Dr. between Blackdome Cres. and Stikine Dr.	PXO	2019.01.01	2024 (Complete)
5	Hartsmere Dr. at Arrowwood Dr.	ASCG	2021.01.01	2024 (Complete)
6	Hartsmere Dr. at Dalmatian Way	ASCG	2020.01.15	2024 (Complete)
7	Ste. Cecile St. at Ste. Monique St.	AWSC	2022.11.08	2024 (Complete)
8	White Alder Ave. at Kelly Farm Dr.	AWSC	2017.08.11	2024 (Complete)
9	Leacock Dr. at Pentland Cres. (South)	ASCG	2021.01.01	2024 (Complete)
10	Kelly Farm Dr. at Bradwell Way	ASCG	2018.01.01	2024 (Complete)
11	Whitby Ave. at Winona Ave.	AWSC	2018.01.04	2025
12	Beausoleil Dr. at Murray St.	PXO	2017.01.01	2025
13	Castlefrank Rd. at Sheldrake Dr. (South)	ASCG	2019.01.01	2025
14	Lakeridge Dr. at Northside of South Town Square	ASCG	2018.01.01	2025
15	Halton Terr. at Pepperidge Way	ASCG	2019.01.01	2025
16	Hartsmere Dr. at 100 Hartsmere Dr.	ASCG	2020.01.16	2025
17	Grey Nuns Dr. at Sundown Cres.	ASCG	2020.01.17	2025
18	Stonehenge Cres. between Torovin Pvt. and Whittaker Cres.	PXO	2016.01.01	2025
19	Steeple Chase Dr. between Sauble Dr. and Bridlewood Dr.	PXO	2018.01.01	2025
20	Kodiak St. MUP	PXO	2023.01.01	2025

Item Number	Location	Traffic Control Type	Traffic Control Installation Date	Current Planned Year for Remediation/ Construction
21	Transitway at 165m W of Terminal Ave. (Hurdman Stn.)	PXO	2018.01.01	2026
22	Des Epinettes Ave. between Cottonwood Cres. W and Lafrance Dr.	PXO	2016.01.01	2026
23	River Mist Rd. at Des Soldats-Riendeau St.	ASCG	2017.01.01	2026
24	River Mist Rd at Song Sparrow St / Dutchmans Way	ASCG	2017.01.01	2026
25	Kilbirnie Dr. at Ashbourne Cres.	ASCG	2019.01.01	2026
26	Clearbrook Dr. at Bissett Way	ASCG	2020.01.05	2026
27	Bathgate Dr. at Leigh Cres. S	AWSC	2018.10.09	2026
28	Rouncey Rd. at Tapadero Ave.	AWSC	2020.06.24	2026
29	Rouncey Rd. at Westphalian Ave.	AWSC	2017.10.20	2026
30	River Run Ave. at Dovetail Hts.	ASCG	2022.01.01	2026
31	Chesley St. at Harvard Ave.	AWSC	2021.10.21	2026
32	Forest Valley Dr. between Des Ravins Pl. N and Des Ravins Pl. S	PXO	2017.01.01	2026
33	Paul Metivier Dr. at Beatrice Dr.	ASCG	2023.01.01	2026
34	Dufferin Rd. at Lisgar Rd. / Rideau Terr.	AWSC	2018.08.21	2026
35	Hincks Lane at Lycee Pl.	AWSC	2017.11.09	2026
36	Dundonald Dr. at Andre Audet Ave.	AWSC	2017.08.29	2026
37	Russell Ave. at Templeton St.	AWSC	2020.11.24	2026
38	O'Connor St. at Third Ave.	AWSC	2021.09.16	2026
39	Hamilton Ave. N at Spencer St.	AWSC	2017.04.19	2026
40	Meadowbreeze Dr. at Acceptance Pl. / Summergaze St.	AWSC	2018.06.18	2026
41	Marevista Dr. at Cobble Hill Dr.	AWSC	2017.10.05	2026
42	Beckwith Rd. at Marlowe Cres.	AWSC	2017.10.11	2026
43	Bill Leathem Dr. at Leikin Dr.	AWSC	2020.07.24	2026
44	Cardinal Creek Dr. at Famille-Laporte Ave.	AWSC	2021.11.08	2026
45	Hopewell Ave. between Bank St. and Grosvenor Ave.	PXO	2016.01.01	2026
46	Akerson Rd. at Michael Cowpland Dr.	AWSC	2018.08.20	2027
47	Michael Cowpland Dr. at Terence Matthews Cres. E	AWSC	2020.05.21	2027
48	Cope Dr. - 100 m W of Akerson Rd.	PXO	2016.01.01	2027
49	Elizabeth St. at Osgoode Main St.	AWSC	2017.09.12	2027
50	Clarendon Ave. at Java St.	AWSC	2018.05.16	2027

Item Number	Location	Traffic Control Type	Traffic Control Installation Date	Current Planned Year for Remediation/ Construction
51	McBride St. at Laperriere Ave.	AWSC	2021.11.17	2027
52	O'Connor St. at Strathcona Ave.	AWSC	2020.05.26	2027
53	Steeple Chase Dr. at Pine Hill Dr.	AWSC	2017.07.26	2027
54	Clarington Ave. at Vistapark Dr.	AWSC	2018.05.17	2027
55	Jeanne D'Arc Blvd. at Borland Dr. / Vinette Cres.	AWSC	2020.06.19	2027
56	Longleaf Dr. at Montclair Ave. / Shakewood St.	AWSC	2017.10.31	2027
57	Nelson St. at Stewart St.	AWSC	2022.09.07	2027
58	Owl Dr. at Pigeon Terr.	AWSC	2021.09.02	2027
59	Ben St. at Cote St.	AWSC	2020.08.05	2027
60	Cresthaven Dr. at Versilia Dr.	PXO	2018.01.01	2027
61	Somerset St. at Nelson St.	PXO	2020.01.01	2027
62	Deavy Way at Prestone Dr.	AWSC	2017.09.11	2027
63	Cahill Dr. between Southport Dr. and Ashpark Cres.	PXO	2018.01.01	2027
64	Riverdale Ave. at Avenue Rd.	ASCG	2022.01.01	2027
65	Merivale Rd. at Viscount Ave.	PXO	2019.01.01	2027
66	Somerset St. at Bay St.	PXO	2016.01.01	2027
67	Brian Good Ave. at Summerhill St.	AWSC	2017.02.14	2028
68	Solstice Way at Summer Days Walk	AWSC	2017.07.18	2028
69	St Charles St. at Alice St.	AWSC	2022.11.08	2028
70	Osgoode St. at Sweetland Ave.	AWSC	2021.06.23	2028
71	Harvest Valley Ave. at Glastonbury Walk	AWSC	2018.05.15	2028
72	Queen Mary St. at Vera St.	AWSC	2021.07.08	2028
73	Borbridge Ave. at Brian Good Ave.	AWSC	2021.09.21	2028
74	Chapel Cres. at Wiggins Pvt. S	AWSC	2021.12.06	2028
75	Chestnut St. at Evelyn Ave.	AWSC	2021.10.19	2028
76	Kimpton Dr. at Overland Dr.	AWSC	2022.08.15	2028
77	Laval St. at Loyer St.	AWSC	2022.11.08	2028
78	D'Aoust Ave. between Bank St. and Timbermill St.	PXO	2016.01.01	2028
79	Moss Hill Trail at Trailway Circle	PXO	2016.01.01	2028
80	Saville Row at Neepawa Ave.	PXO	2017.01.01	2028

Item Number	Location	Traffic Control Type	Traffic Control Installation Date	Current Planned Year for Remediation/ Construction
81	Huntersfield Dr. – 70 m south of Thornhedge Crt.	PXO	2016.01.01	2028
82	Lawnsberry Dr. – 40 m E of Elderberry Terr.	PXO	2016.01.01	2028
83	Equestrian Dr. at Spur Ave.	AWSC	2023.05.31	2029
84	Augusta St. at Stewart St.	AWSC	2022.08.15	2029
85	Pinelock St. at Summitview Dr.	AWSC	2018.05.15	2029
86	Rosehill Ave. at Warmstone Dr.	AWSC	2018.06.15	2029
87	Gerry Lalonde Dr. at Strasbourg St. / Petrichor Cres.	AWSC	2016.01.31	2029
88	Lloydalex Cres. At Echowoods Ave./Kimpton Dr.	AWSC	2018.10.15	2029
89	Boteler St. at Cumberland St.	AWSC	2022.06.15	2029
90	Cartographe St. at Mishawashkode St.	AWSC	2019.08.27	2029
91	Cedar Creek Dr. and Sora Way	AWSC	2022.06.22	2029
92	Cobourg St. and Stewart St.	AWSC	2022.09.20	2029
93	Cumberland St. at Daly Ave.	AWSC	2022.11.08	2029
94	Joshua St. at Saddleridge Dr.	AWSC	2018.06.06	2029
95	West Ridge Dr. at Delamere Dr.	PXO	2016.01.01	2029
96	Pine Hill Dr. between Peregrine Cres. and Brandy Creek Cres.	PXO	2016.01.01	2029
97	Holmwood Ave. at Adelaide St.	PXO	2021.01.01	2029
98	Tremblay Rd. at Avenue S	PXO	2020.01.02	2029
99	Spratt Rd. at Shoreline Dr. S	AWSC	2023.06.20	2029