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MOTION  

Motion No. 2022 - 04/22, moved by Councillor S. Menard and seconded by Councillor 
R. Brockington, at the City Council meeting of December 14, 2022, and referred to Light 
Rail Sub-Committee: 

WHEREAS on December 19, 2012, Council approved the report entitled, “Design, 
Build, Finance and Maintenance of Ottawa’s Light Rail Transit (OLRT) Project”; 
and   

WHEREAS Council delegated to the City Manager the authority to negotiate, 
approve, execute, deliver, amend and extend the Project Agreement and 
associated ancillary agreements for the OLRT Project, subject to the terms and 
conditions described in that report; and  

WHEREAS on March 9, 2022, Council approved Motion 29/2 directing staff to 
issue a Notice of Default to Rideau Transit Group (RTG) in accordance with the 
Project Agreement and ask for a remedial plan and schedule for remediation of its 
defaults, and delegated the authority to the City Manager to take any other 
actions required under the Project Agreement to give effect to Council’s decision; 
and  
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WHEREAS on October 13, 2021, Council directed staff to deliver a Notice of 
Dispute under the Project Agreement with respect to RTG Defaults, have the 
Defaults confirmed through the contractual dispute resolution process in the 
Agreement including, as necessary, asking the Court to confirm the validity of the 
RTG defaults and report back to Council on the outcomes of these actions; and 

WHEREAS the 2022-2026 Council has now been provided with an in camera 
update on the various legal disputes arising from the Stage 1 LRT Project 
Agreement; and  

WHEREAS the Ottawa LRT Commission Public Inquiry recently released its final 
report and included information that the City lessened the project agreement 
requirements for accepting the system at Revenue Service Availability, changed 
the project agreement requirement for total number of trains on the line to open 
the system and that The Commission found that memorandum from the city 
manager sought to deliberately “disseminate misinformation and hide critical 
facts from Council” so that Councillors could not properly exercise their 
oversight function; and   

WHEREAS the Delegation of Powers Policy provides that all delegation of powers 
and duties may be changed by Council at any time;   

THEREFORE BE IT RESOLVED that Council revoke the Delegated Authority to the 
Interim City Manager with respect to Stage 1 LRT Project Agreement amendments 
and direct the Interim City Manager to bring forward to Council for approval any 
required amendments related to the Stage 1 LRT Project Agreement; and     

BE IT FURTHER RESOLVED that the Interim City Manager be directed to bring 
forward to Council a revised proposal for Delegated Authority with respect to the 
Project Agreement that would permit Council to retain substantive decision-
making while ensuring minor or technical matters could continue to be managed 
by the subject matter expert staff.  

MOTION 

Motion no 2022 - 04/22 proposée par le conseiller S. Menard et appuyée par le 
conseiller R. Brockington à la réunion du Conseil municipal du 14 décembre 2022 et 
renvoyée au Sous-comité du train léger : 

ATTENDU QUE le 19 décembre 2012, le Conseil a approuvé le rapport intitulé « 
Conception, construction, financement et entretien du projet de train léger sur rail 
d’Ottawa (TLRO) »; et 

ATTENDU QU’il a délégué au directeur municipal le pouvoir de négocier, 
d’approuver, d’exécuter, de signer, de modifier et de proroger l’accord du projet 
et les conventions auxiliaires correspondantes pour le projet du TLRO, sous 
réserve des modalités et des conditions exposées dans ce rapport; et 
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ATTENDU QUE le 9 mars 2022, il a approuvé la motion no 29/2 enjoignant au 
personnel de remettre un avis de défaut au Groupe de transport Rideau (GTR) 
conformément à l’accord du projet et de demander au GTR de fournir un plan de 
mesures correctives comportant un calendrier de rectification de ces 
manquements, et a délégué au directeur municipal le pouvoir de prendre toutes 
les autres mesures nécessaires en vertu de l’accord afin de donner effet à la 
décision du Conseil; et 

ATTENDU QUE le 13 octobre 2021, le Conseil a chargé le personnel de remettre 
un avis de litige au GTR concernant ses manquements en vertu de l’accord du 
projet, de suivre la procédure de résolution de différends inscrite dans l’accord 
afin de confirmer les manquements et, au besoin, de s’adresser au tribunal pour 
confirmer la validité des manquements du GTR, et de présenter un rapport au 
Conseil sur le résultat de ces mesures; et 

ATTENDU QUE le Conseil 2022-2026 a pris connaissance à huis clos d’un point 
de situation sur les divers différends juridiques découlant de l’accord relatif à 
l’Étape 1 du projet de TLR; et 

ATTENDU QUE la Commission d’enquête sur le réseau de train léger sur rail 
d’Ottawa a récemment publié son rapport final, selon lequel la Ville a allégé les 
conditions d’acceptation du réseau dans l’accord du projet à l’étape de la 
disponibilité pour mise en service payante et a modifié l’exigence de l’accord 
concernant le nombre total de trains requis sur la ligne pour pouvoir inaugurer le 
réseau, et qu’elle estime que la note de service du directeur municipal visait 
délibérément à « diffuser des informations erronées et à dissimuler des faits 
critiques au conseil municipal » afin que les conseillers ne puissent pas exercer 
correctement leur fonction de surveillance; et 

ATTENDU QUE la Politique sur la délégation de pouvoirs prévoit que les pouvoirs 
et attributions délégués peuvent être modifiés par le Conseil en tout temps; 

PAR CONSÉQUENT, IL EST RÉSOLU QUE le Conseil révoque les pouvoirs 
délégués à la directrice municipale par intérim en ce qui concerne la modification 
de l’accord relatif à l’Étape 1 du projet de TLR et demande à celle-ci de présenter 
au Conseil, pour approbation, toute modification requise liée à cet accord; 

IL EST EN OUTRE RÉSOLU QUE la directrice municipale par intérim soit chargée 
de présenter au Conseil une proposition révisée de délégation de pouvoirs en ce 
qui concerne l’accord du projet qui permettrait au Conseil de conserver le 
pouvoir décisionnel sur les questions de fond tout en gardant la possibilité de 
confier les questions mineures ou techniques au personnel expert en la matière. 

  



FINANCIAL IMPLICATIONS 

There are no financial implications with the recommendations in this report. 

LEGAL IMPLICATIONS 

Legal Services is aware of the motion and will be available at the meeting(s) to answer 
questions. 

DISPOSITION 

If carried at Committee, this motion will be submitted to City Council for consideration on 
22 February 2023. 

Staff at the City Manager’s Office will implement the recommendations in this motion, as 
appropriate. 
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