City of Ottawa

2023 Second Quarter Works-In-Progress

All Committees (excluding external Boards and Commission)
In Thousands $(000's)

Document 3 - 2023 Q2 Capital Works-In-Progress

. Unspent/
Project Description by Department Total Authority :tx‘r:::g::';z;; gg;;;';?;ﬁil Uncommitted Q2 2023 Explanation for Deficit of > ($100K)
Balance
Growth
907885 Child Care Facilities 4,529 4,312 - 217
909890 Ontario Priorities Housing Initiative 3,108 - - 3,108
909891 Muni Investment in Affordable House 2020 5,817 292 138 5,388
909915 Municipal Investment in Aff House 2019 2,623 1,414 8 1,201
910240 Municipal Invest Affordable Housing 2021 3,780 350 - 3,430
910262 Rapid Housing Initiative 0 0 - 0
910330 Holland Properties 92 Florence Street 1,235 1,231 - 4
910644 Municipal Invest Affordable Housing 2022 2,000 803 1 1,196
910720 RHI Cornerstone - 44 Eccles Street 21,476 15,520 - 5,956
Growth Total 44,568 23,922 147 20,499
Renewal of City Assets
904935 Mun. Child Care Outdoor Facilities 200 173 - 27
905638 Mun. Child Care Infastructure 400 317 - 83
907042 CSSD Client & Community Hub Design&Build 400 395 - 5
909858 2020 Furniture & Equipment - LTC 203 198 5 0
910237 2021 Furniture & Equip. - Long Term Care 335 319 16 (0)
910238 2021 Municipal Child Care Centre Upgrade 100 - - 100
910239 2020-21 Minor Capital Prg-Long Term Care 482 647 - (165)|Actual cost transferred to 910645.
910275 IPAC - Minor Capital Funding 927 704 - 223
910642 2022 Furniture & Equip. - Long Term Care 715 374 13 329
910643 2022 Municipal Child Care Centre upgrade 100 - - 100
910645 2022 Minor Capital Program - LTC 198 - - 198
910646 Air Conditioning - Long Term Care 5,060 2,720 29 2,311
910952 Refrigeration for Carleton Lodge 100 - - 100
910953 2023 Municipal Child Care upgrades 100 - - 100
910954 Municipal invest affordable housing 2023 16,000 - - 16,000
Renewal of City Assets Total 25,320 5,847 63 19,411
Service Enhancements
906565 IAH Rental Housing 75,401 71,570 - 3,831
909859 2020 Municipal Child Care Centre Upgrade 100 4 - 96
909941 CCOC - 159 Forward Avenue 8,528 5,828 - 2,700
909946 ISODO - 3865 Old Richmond Road 6,575 5,737 - 838
909965 Wateridge Village - 715 Mikinak Road 19,925 21,505 - (1,581)|Pending finalization of the agreement.
910319 SGH 1083 - 1095 Merivale Road 13,170 11,909 - 1,261
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910320 RHI JHS 500 Lisgar Street 18,831 14,455 - 4,376
910321 RHI OCHC 3380 Jockvale Road 12,078 5,646 - 6,433
910322 RHI SGH 216 Murray Street 26,217 7,542 - 18,675
910323 RHI SGH 145 Castlefrank Road 1,418 1,198 - 220
910365 Wateridge Village 455 Wanaki Road 1,143 864 - 279
910722 RHI Gignul 256 St-Denis Street 4,579 2,235 - 2,345
911097 818 Gladstone Ave OCHC 12,000 3,000 - 9,000
911115 Dunbar Court 7,200 - - 7,200
911134 CL Comprehensive Minor Capital 189 - - 189
911135 GJA Comprehensive Minor Capital 107 - - 107
911136 CAC Comprehensive Minor Capital 188 - - 188
911137 PDC Comprehensive Minor Capital 232 - - 232
Service Enhancements Total 207,880 151,493 - 56,388
Growth
904333 Ottawa West Fire Station Expansion 285 - - 285
906832 Fire Vehicles & Equipment 750 - - 750
908031 Kanata North Fire Station 13,359 4,742 7,378 1,238
909076 Paramedic West End Deployment Facility 4,000 209 12 3,779
909130 Fire Rural Water Supply 607 154 33 419
910476 Fire Training Centre Study 100 - - 100
910588 Paramedic Vehicles & Equipment (2022) 807 102 10 695
Growth Total 19,908 5,207 7,434 7,267
Regulatory
911125 Next Generation 911 Transition 2,695 949 53 1,693
Regulatory Total 2,695 949 53 1,693
Renewal of City Assets
905916 SEM - Corporate Radio System 9,583 9,643 448 (508)[There are recoveries to offset the deficit.
908883 Fire Back-Up Generators 650 117 56 476
908895 Fire Station Alerting & Paging System Up 2,423 925 150 1,349
909118 By-law Ballistic Vest Replacement 95 82 1 12
909119 By-law Field Technology Systems 165 - - 165
909832 Emergency Operations Centre Upgrade 150 12 - 138
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910027 Fire Tech. Development & Equipment-2021 500 403 0 97
910028 Specialty Fire Equip. Replacement-2021 500 354 - 146
910029 Fire Equipment Replacement Prog.-2021 500 405 58 37
910030 Fire Safety Equipment Replacement-2021 500 501 30 (31)
910031 Fire Facility Equipment Replacement-2021 734 421 31 282
910072 Interoperable Mobile Communications Mana 50 - - 50
910074 Emergency Operations Eqpt Replacement (2 100 - - 100
910503 Fire Tech. Development & Equipment-2022 475 233 49 194
910504 Specialty Fire Equip. Replacement-2022 475 59 417 (2)
910505 Fire Equipment Replacement Prog.-2022 475 277 202 (4)
910506 Fire Safety Equipment Replacement-2022 475 469 1 6
910507 Fire Facility Equipment Replacement-2022 495 197 35 264
910508 Fire Next Generation 9-1-1 Upgrade 300 - - 300
910511 IMCMS Equipment (2022) 50 - - 50
910512 Security Operations Equip Replace (2022) 350 302 36 12
910513 Emergency Operations Equip Replace 2022 100 - - 100
910569 Bylaw-Retrofit Industrial Ave Facil 2022 1,285 - - 1,285
910589 Paramedic Defibrillator Replacement 2022 3,400 41 - 3,359
910590 Paramedic Equipment Replacement (2022) 922 81 - 841
910591 Paramedic Facilities Equipment Replace 384 313 29 41
910592 Paramedic Technology & Equipment (2022) 553 288 4 260
910940 Fire Tech. Development & Equipment-2023 535 - 287 248
910941 Specialty Fire Equip. Replacement-2023 284 - - 284
910942 Fire Equipment Replacement Prog.-2023 385 - - 385
910943 Fire Safety Equipment Replacement-2023 510 37 220 253
910944 Fire Facility Equipment Replacement-2023 485 33 29 423
910969 Paramedic Vehicles & Equipment 2023 517 - - 517
910970 Paramedic Defibrillator Replacement 2023 1,250 - - 1,250
910971 Paramedic Equipment Replacement 2023 500 - - 500
910972 Paramedic Facilities Equip Replace 2023 150 - - 150
910973 Paramedic Technology & Equipment 2023 300 - - 300
910975 Bylaw Equipment Replacement 2023 76 - - 76
910976 IMCMS Equipment 2023 50 - - 50
910977 Security Operations Eqpt Replace 2023 415 60 19 336
910978 Emergency Operations Eqpt Replace 2023 50 - - 50

Renewal of City Assets Total 31,196 15,253 2,102 13,841

Service Enhancements
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910509 CBRN Grant-2022 150 150 - -
910510 USAR Grant-2022 400 400 - -
910945 CBRN Grant-2023 150 26 38 86
910946 USAR Grant-2023 400 101 - 299

Service Enhancements Total 1,100 677 38 385

Renewal of City Assets
908025 AMI IT Application Upgrade & SvcContract 1,211 1,131 78 2
908064 Lifecycle Renewal Fleet - Transportation 23,751 22,663 1,088 0
908076 Large Water Meters Changeout Program 4,350 2,122 - 2,228
908908 Small Water Meters Changeout Program 19,875 7,893 7,588 4,394
908909 Advanced Metering Infra. (AMI) Changeout 4,775 9 - 4,766
908995 Advanced Metering Infra. (AMI) Software 650 - - 650
908996 Meter Service Mobility 850 685 30 135
909282 Lifecycle Renewal Fleet 36,615 36,577 38 0
909474 IT Systems Renewal 3,855 3,755 30 71
909619 Lifecycle Renewal Fleet - 2020 28,753 27,329 1,376 48
909620 Mun. Fleet Upfits, Facil. & Tools 2020 280 38 - 242
909621 Technology Infrastructure - 2020 4,900 4,876 24 0
909622 ITS Managed - 2020 9,450 8,952 498 0
909738 Point of Sale Software 1,300 52 879 369
909930 Water & Sewer Utility Billing System 1,400 450 246 704
910002 Mun. Fleet UpFits, Facil. & Tools 2021 280 - 68 212
910007 Technology Infrastructure - 2021 4,735 4,735 - 0
910008 ITS Managed - 2021 6,200 5,683 438 78
910014 Lifecycle Renewal Fleet - 2021 23,215 21,314 1,691 211
910299 ICIP-HB - Digital Connectivity 104 83 - 21
910494 Technology Infrastructure - 2022 5,493 4,780 713 0
910495 ITS Managed - 2022 5,652 5,656 26 (31)
910500 Lifecycle Renewal Fleet - 2022 43,462 13,206 27,721 2,536
910501 Munic Fleet UpFits,Facilities&Tools-2022 280 13 11 257
910788 Technology Infrastructure - 2023 5,900 3,317 212 2,371
910789 ITS Managed - 2023 7,719 1,477 10,020 (3,778)|SAP Modernization commitments for work to be
completed in 2024 in the amount of $4.4m.

910795 Lifecycle Renewal Fleet - 2023 34,997 2,772 12,764 19,460
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910796 Municipal Fleet UpFits, Facilities&Tools 280 15 - 265
Renewal of City Assets Total 280,332 179,581 65,538 35,213
Service Enhancements
907220 Hosted Enterprise Payments 643 387 - 256
908869 Green Fleet 500 494 6 0
Service Enhancements Total 1,143 881 6 256
Growth

900631 Carlington Heights Pumping Stn Expansion 19,336 2,467 1,344 15,525
900632 Strandherd Road Watermain 7,865 5,389 209 2,266
901144 Glen Cairn Reservoir Expansion 354 - - 354
902206 Ottawa South Pumping Station Upgrade 19,227 2,734 1,397 15,096
903295 Brittany Pumping Station 9,089 7,007 637 1,445
903345 Kanata West Pump Station & Forcemain 53,966 53,611 22 333
904755 2018 Infrastructure Master Plan (Sewer) 1,159 1,081 54 24
904916 Kanata West Feedermain 3,092 194 - 2,898
904918 Limebank Feedermain 3,374 - - 3,374
904972 Glen Cairn PS Upgrade 1,322 - - 1,322
904975 Barrhaven PS Conversion to 3C 4,873 4,429 20 424
904982 Zone 2W West march Rd 406 to 6 600 - - 600
904985 North Kanata Sewer Ph 2 24,102 24,090 177 (164)[Deficit due to claim settlements.
904986 Tri-Township/March Ridge Replacement 19,222 16,953 2,260 9
904988 March PS Conversion 13,249 8,536 3,028 1,684
905992 Manotick Supply Watermain 13,042 11,355 397 1,290
907100 Carp Well Capacity Increase 1,037 - - 1,037
907101 River Ridge 3C Elevated Tank 514 4 - 510
907107 Acres Road PS Upgrade Phase 1 Growth 2,335 1,638 433 264
907455 Hurdman Bridge/Billings BridgePS Upgrade 1,700 - - 1,700
907456 Manotick North Island Link 9,356 7,642 282 1,431
907462 Pump Stations Capacity Increase 8,497 1,994 5,708 795
907463 Stittsville PS Gravity Connect 1,864 - - 1,864
907467 SUC Greenbank 4,930 132 75 4,722
907485 2019 Stormwater Master Planning 250 283 10 (43)
907809 Richmond PS & Forcemain Expansion Phase1 4,503 4,186 229 88
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908247 Richmond Forcemain Expansion 20,930 6,807 12,990 1,133
908386 Taylor Creek Erosion Works Phase 2 279 - - 279
909132 2018 Rural Servicing Strategy 205 167 7 31
909133 2018 Water & Wastewater EA Studies 255 226 14 15
909352 2019 Groundwater Studies 1,319 903 320 96
909353 2019 Rural Servicing Strategy 250 3 3 245
909357 South Nepean Collector Ph3 11,438 8,191 556 2,690
909672 2020 Off Site Reliability Links 160 - - 160
909673 2020 Groundwater Studies 380 231 131 18
909730 2020 Stormwater Master Planning 1,637 562 188 886
909992 Richmond Pump Station 16,068 1,748 12,752 1,569
910050 Manotick Supply Watermain - Phase 2 25,598 918 16 24,664
910051 2021 Off Site Reliability Links 164 - - 164
910076 Carp Wastewater PS Upgrade/Overflow 5,142 65 503 4,574
910395 2022 Off Site Reliability Links 167 - - 167
910397 2022 Rural Servicing Strategy 696 - - 696
910399 2022 Water & Wastewater Studies 1,049 - - 1,049
910656 ORAP Albert Bronson Slater 896 - - 896
910900 2023 Off Site Reliability Links 170 - - 170
910903 2023 Water & Wastewater Studies 529 - - 529
910906 2023 Pump Stations Capacity Increase 5,120 - - 5,120
911130 Richmond West Reservoir Expansion 100 - - 100
911131 ROPEC Aeration Blower Expansion 4,707 - - 4,707
Growth Total 326,117 173,547 43,761 108,808
Regulatory
906194 Municipal Drain Improvements 258 157 - 101
907395 Municipal Drain Improvements - 2016 1,037 669 103 265
907570 Hazeldean Municipal Drain 51 11 - 41
907718 Kizell Municipal Drain 2,418 417 117 1,883
907720 Cranberry Creek Municipal Drain 1,303 398 192 713
908087 John Taylor Municipal Drain 61 54 1 6
908360 Eastboro Municipal Drain 1,706 1,313 165 228
908361 Seabrook Municipal Drain 118 56 56 7
908427 Thomas Baxter Municipal Drain 72 17 - 55
908817 McKinnons Creek Municipal Drain 1,789 227 27 1,535
908874 ROPEC Fire Damper Rehab 1,375 439 20 916
909001 Hobbs Municipal Drain 955 150 31 774
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909002 Tompkins Diversion Municipal Drain 75 19 36 20
909029 Protective Plumbing Program 2018 600 52 60 488
909153 Wilson-Cowan Municipal Drain 162 95 45 22
909158 ROPEC RSPS Motor & Drive Rehab. 55,385 1,855 52,432 1,099
909170 Kilroe Municipal Drain 75 8 65 2
909171 Thomas Gamble Municipal Drain 255 154 90 11
909172 Tasse-Regimbald Municipal Drain 75 12 51 12
909173 O'Keefe (Sec 78) Municipal Drain 100 10 28 62
909184 Regimbald Municipal Drain 441 343 26 72
909195 Simpson Municipal Drain 246 243 3 0
909196 Wilson-Johnston Municipal Drain 235 124 13 99
909216 Cassidy 2018 Municipal Drain 982 282 10 689
909225 Primary Clarifiers Odour Control System 4,511 1,156 2,910 445
909258 ROPEC RSPS Interior Wall Condition Asses 350 47 - 303
909305 Buckles Municipal Drain 403 120 36 247
909341 ROPEC PolymerPipe ConditionAssess-repair 1,088 552 502 34
909342 ROPEC Sodium Bisulphate Piping CondAsses 705 671 42 (8)
909354 2019 Water & Wastewater EA Studies 260 98 61 101
909626 KNL Municipal Drain 345 61 64 220
909898 Biltmore Extension Municipal Drain 480 56 26 398
909899 South Cyrville Municipal Drain 80 - - 80
909960 Johnston Municipal Drain 183 24 79 81
909961 Dillon-Wallace Municipal Drain 172 35 77 61
910367 O'Keefe Lots 14&15 Municipal Drain 115 - - 115
910515 Municipal Drain Improvements - 2022 374 - - 374
910528 Water Efficiency 2022 150 86 - 64
910860 Water Efficiency 2023 150 14 - 136
910905 Municipal Drain Improvements - 2023 610 - - 610
910950 Hewitt Branch of the Faulkner Drain 25 7 15 4
Regulatory Total 79,772 10,028 57,380 12,364
Renewal of City Assets
903324 Kennedy Burnett SW Pond 16,310 11,941 3,404 965
903940 Carp River Restoration 6,361 5,690 - 671
904470 LI-Britannia Villge-OttRivr FloodProtect 1,945 1,875 75 (5)
904981 3C/2W Pressure Zone Separation 5,822 4,367 - 1,455
905581 O-OTM Carling Ave (Bronson-Bayswater) 2,360 1,601 - 759
905681 Water System SCADA & Instrument Rehab 2,410 2,377 16 17




Document 3 - Q2 2023 Capital Works-In-Progress

City of Ottawa

2023 Second Quarter Works-In-Progress

All Committees (excluding external Boards and Commission)
In Thousands $(000's)

Unspent/
Uncommitted Q2 2023 Explanation for Deficit of > ($100K)
Balance

Expenditures as Contractual

Project Description by Department Total Authority at June 30, 2023  Obligations

905705 ORAP-Combined Sewage Overflow Storage 210,544 208,562 1,696
906056 Albert St / Scott St 14,132 6,522 905 6,705
906099 Trunk Sewer Reliability 3,500 3,175 104 221
906358 Transmission Mains Condition Assessment 1,600 1,589 11 (0)
906539 Large Transmission Mains Risk Mitigation 497 444 55 (2)
906579 O-OTM Main St (Echo-Springhurst) 21,873 20,971 - 902
906586 O-OTM Bronson (Canal-Carling) 2,000 1,738 - 262
906647 ROPEC Primary Clarifier Rehab Phase 2 6,680 1,383 - 5,297
906648 ROPEC - Digester Gas Utilization 57,223 7,986 2,388 46,849
906662 CWWEF Village/Carp Water Quality TreatFac 8,480 7,039 218 1,223
906664 Hurdman Bridge PS Renewal 27,781 2,050 1,991 23,740
906665 Lemieux WPP Intake Ice Mgmt 32,671 1,396 478 30,797
906735 Bank St (Riverside-Ledbury) 73,730 2,877 3,644 67,209
906737 Queen St (Bronson-Elgin) 5,349 4,530 744 75
906795 Condition Assess - Critical System Links 5,000 4,887 117 (4)
906882 Elgin (Lisgar - Isabella) 38,707 37,987 747 (27)
906899 Sewer Access & Outfalls 25,707 15,180 487 10,041
906900 Main Greenfield Echo Concord et al 46,520 10,887 31,297 4,336
906901 CWWF ORAP - Loretta Ave N&S - Laurel St 18,801 5,990 11,502 1,309
907031 Porters Island Bridge SN013250 688 266 189 233
907060 ROPEC Secondary Clarifier Upgrades 8,256 3,871 2,646 1,739
907382 ROPEC Aeration Blower Expansion 1,265 939 223 103
907393 ROPEC Condition Assesment Program 500 249 - 251
907476 WPP Chemical Systems Modifications 2,405 2,297 84 24
907501 SAP Integration & Mobility Deployment 6,105 6,004 - 101
907567 Arts Court 48,987 49,620 - (634)|Outstanding litigation.
907568 EAM Maximo Data Optimization 1,004 579 281 144
907654 Ops Condition Assess-Critical Sys Links 2,275 1,728 526 21
907655 Communal Well System Rehab 2018 487 465 22 (1)
907684 ROPEC-Sewage Treatment Rehab Prog 2015 6,505 5,794 17 694
907689 Flow Monitoring Rehab Program 2,674 2,057 70 546
907716 ROPEC Rehab of Digester 16,115 5,764 5,397 4,954
907795 Business Technology Opportunities 3,600 3,012 136 452
907941 Remote Operations - Station Modification 1,676 1,530 17 128
907954 Manotick Pump Station Overflow 535 - - 535
908080 Water Distribution Sys Improvements 2019 1,000 860 - 140
908094 SCADA Rehab & Upgrades - Remote Sewer 97 3 - 94
908096 Tartan PS Reliability Improvements 2,250 1,748 21 481
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908099 ROPEC - Sewage Treatment Rehab Prog 2016 1,137 1,116 5 16
908137 CWWEF Deerpark-Hilliard-Fisher et al. 27,795 16,845 169 10,781
908138 CWWF Avenue N-O-P-Q-R-S-T-U 11,296 10,125 689 482
908139 Montreal Rd (N River Rd-St Laurent Blvd) 61,737 49,622 3,981 8,134
908140 City Centre Ave & EIm St 8,050 459 5,572 2,019
908141 ORAP Albert St-Bronson Ave-Slater St 47,850 23,002 18,363 6,485
908162 Rideau Rd Bridge [227670] 703 696 6 0
908163 Mitch Owens Rd [227580] 410 364 10 36
908164 8th Line Rd Bridge [882280] 498 448 48 2
908181 2019 Wastewater Improvements 900 440 20 440
908183 Tri-Township Collector 1,500 1,438 122 (60)
908250 Infrastructure Planning Information Mgmt 2,280 922 - 1,358
908252 Stormwater Mgmt Retrofit Master Plan 2,180 537 98 1,546
908315 Buildings-Paramedic Services (P3) 1,429 675 - 755
908368 WWC PS Gas Monitoring Rehab & Upgrade 5,241 3,718 1,089 435
908370 Integrated Departmental Mgmt Plan 9,500 8,966 41 493
908379 Britannia WPP Expansion Joint Rehab 200 - - 200
908429 ROPEC Digester 5 & 6 Mixing Pump Upgrade 3,500 321 50 3,129
908451 Lab Equipment Purchase/Replacement 2018 300 75 37 188
908453 ROPEC - Sewage Treatment Rehab Prog 2017 2,393 2,359 37 (3)
908477 Roads Asset Management System 1,925 96 227 1,602
908479 Carp Diesel Pump Upgrades 1,255 1,158 33 64
908484 2017 Sewer & Water Repairs/Improvements 2,620 2,384 - 236
908511 2017 Watermain Improvements 1,836 1,731 88 18
908567 Alta Vista Dr 200 145 - 55
908568 Ashburn - Hogan - Wigan - Ness 12,027 11,593 42 392
908570 Byron-Athlone-Highcroft 16,081 11,172 3,997 912
908571 Catherine St (Bronson-Elgin) 200 168 - 32
908572 Fairbairn-Bellwood-Willard-Belmont 8,527 6,792 1,068 668
908574 Grove Ave & Grosvenor 11,910 757 1,123 10,030
908575 Isabella-Chamberlain 50 52 - (2)
908576 Larkin-Larose-Lepage 7,434 6,101 1,242 91
908578 Ryder St - Featherston Dr - - - -
908580 CWWF Queensway Terrace North Sewer 16,695 13,030 2,341 1,324
908581 Valley Dr Storm Sewer 35,004 22,435 7,751 4,818
908582 N River Rd (Montreal-Dead EndNof Coupal) 3,300 2,566 353 381
908583 Bank St Sawmill Crk [057470] 555 44 33 478
908584 AirportPkwy NB WalkleyRamp Twin Bculvert 2,740 2,507 3 230
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908587 Bank St Canal Bridge [012010] 2,560 2,155 403 2
908589 Belfast Rd O/P VIA [055980] 3,169 2,517 368 284
908596 Lemieux island Pipe Bridge SN017160 150 143 - 7
908597 MacKenzie King Bridge [012200-1] 19,723 4,385 13,349 1,989
908613 Bank St (Rideau Rd-Mitch Owens) 8,970 7,671 32 1,267
908615 Leitrim Rd (Bank-550m East) 1,700 - - 1,700
908618 CWWF Convent Glen North Storm Sewer 3,925 909 428 2,589
908619 Graham Creek Storm Sewer 16,756 11,877 1,799 3,080
908633 Enhanced Corrosion Control 6,118 127 - 5,991
908645 St Denis - Lavergne - Ste Monique 17,685 15,114 1,736 835
908672 PTIF-Richmond Rd-Sidewalk Reconstruct-43 1,750 1,401 - 349
908712 PTIF-Manotick Pathway (Main St-River Rd) 1,200 474 - 726
908713 PTIF-Multi-Use Pathway Renewal (057) 4,541 4,541 - 0
908714 PTIF-Sidewalk Renewal (058) 4,877 4,877 - 0
908742 CWWEF [Construct] ROPEC Thicken & Dewater 28,310 23,944 253 4,113
908745 CWWEF [Design] Lemieux Island WPP Intake 2,400 2,170 215 15
908834 WWS SCADA LAN/WAN Standards Rehab. 1,881 1,290 373 218
908835 Mann-Range-Russell-Templeton 11,120 9,516 662 941
908845 ROPEC Digester 5 Condition Assessmnt Pln 275 178 72 25
908852 Bilberry Creek - Slope Stabilization 5,950 5,864 61 25
908866 DWS Concrete Repairs 150 141 0 9
908892 ROPEC Activated Sludge Screws Overhaul 2,670 2,097 529 44
908902 Shadow Ridge Station Upgrades 1,490 1,400 76 14
908922 2018 Buildings-Cultural Services 1,490 1,463 - 27
908924 2018 Buildings-General Government 2,045 1,533 5 506
908926 2018 Buildings-Long Term Care 4,055 4,010 79 (34)
908928 2018 Buildings-Road Services 3,135 3,012 108 15
908931 2018 Buildings-Water Services 1,000 839 148 12
908942 2018 Sewer & Water Repairs/Improvements 5,000 4,858 23 118
908949 2018 Road Resurfacing - CW 49,464 49,270 100 94
908956 Booth St Bridge [017030] 860 314 - 546
908958 Byron St Bridge [887390] 297 294 2 1
908959 Pooley's Ped Bridge [017240] 3,160 1,636 1,276 248
908977 2018 Sidewalk & Pathway renewal 2,546 2,399 15 132
908978 2018 Transmission/Distribution WM Rehab 1,090 387 204 500
908981 Lemieux island Pipe Bridge SN 017160 3,640 862 - 2,778
909003 DWS Ladder Trolley & Rail System Upgrade 600 314 1 284
909012 Bronson Ave (Arlington-Rideau Canal) 7,980 5,349 - 2,631

10
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909131 2018 Stormwater Management Retrofit 12,060 3,851 643 7,565
909134 2018 Infrastructure Master Plan (Water) 501 233 89 179
909189 Britannia Highlift Flowmeters 1,786 1,243 138 404
909191 DWS SCADA secondary network replacement 725 630 38 57
909208 Lemieux & Britannia G2 Generator Constru 20,000 922 13,576 5,502
909217 Pumping Stn HVAC & Isolation Valve Rehab 2,707 2,239 29 439
909226 Flow Through Station Rehabs 1,575 847 28 700
909245 Forcemain Condition Assessment & Rehab 1,250 990 156 104
909251 ROPEC RAS/WAS Ferrous System Replacement 1,354 791 500 63
909265 Britannia Window/Roof Repairs 2,488 1,313 684 490
909273 Harvard PS Detailed Design & Contract Ad 500 498 0 2
909279 Watermain: Albert-Slater (Bay to Elgin) 100 - - 100
909331 Sewage Pumping Station Rehab Prog 2019 5,572 5,112 293 166
909355 2019 Flood Plain Mapping 175 100 75 0
909356 2020 Stormwater Management Retrofit 1,058 - - 1,058
909363 2019 Buildings-Fire Services 2,050 1,792 79 179
909364 2019 Buildings-General Government 6,125 5,575 78 472
909366 2019 Buildings-Long Term Care 645 558 17 70
909367 2019 Buildings-Parks & Rec 14,639 13,918 302 419
909368 2019 Buildings-Road Services 3,645 3,187 35 423
909371 2019 Buildings-Water Services 575 470 23 83
909374 2019 Road Resurfacing - CW 50,596 50,560 116 (79)
909375 2019 Sewer Access & Outfalls 2,000 1,066 63 870
909376 2019 Sewer Repairs / Improvements 9,821 8,444 71 1,306
909377 2019 Sewer Trenchless Rehab 4,400 2,060 26 2,314
909385 2019 Drainage Culverts - CW 21,662 17,236 277 4,149
909388 2019 Sidewalks & Pathways - CW 2,766 2,696 17 53
909392 2019 WM Transmission/Distribution Rehab 3,944 3,586 3 355
909394 Arch - Canterbury - Plesser 20,632 792 159 19,681
909400 Bel-Air Dr, Bedbrooke St et al 13,124 9,169 1,992 1,963
909401 Broadview Ave 2,043 1,971 57 15
909402 Caroline Ave - Huron Ave N 16,850 2,203 13,575 1,072
909403 Chapman Blvd (Dorval-Othello) 600 - - 600
909404 Claymor & Senio 8,556 8,466 - 89
909407 Longpre - Marquette- Michel Cir 2,400 563 229 1,608
909408 Monk - Oakland -Wilton 14,050 803 980 12,267
909409 Winona Ave & Wilmont Ave 980 537 203 240
909416 Water Pumping Station Facility Rehab2019 150 37 5 109
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909438 2019 Bridge Structures - CW 3,287 3,252 17 18
909485 Carling Ave - Churchill Ave - Kirkwood 2,900 1,093 678 1,129
909491 ROPEC Disinfection Bldg Rehab 1,532 937 55 540
909515 Piperville RD Bearbrook Bridge (223150) 3,510 3,352 12 146
909560 Britannia LLP & HLP Motors and Drives 7,275 175 - 7,100
909568 Hemlock Pumping Station Rehab 550 514 16 20
909573 DWS SCADA Network Upgrade 2,352 19 1,747 586
909574 DWS SCADA HMI Upgrade 5,129 234 779 4,116
909576 Lemieux Settled Water Ducts & Outfall Re 1,742 310 91 1,341
909585 Leonard Laporte & St.Joseph PS rehab 1,240 840 370 30
909598 Kings Park Well 1 Electrical Service Upg 306 127 1 179
909602 Cumberland 2-3-4 PS Rehab 250 222 19 9
909616 LRT2 Transit Infr. Condition Assessment 125 1 - 124
909623 Cambridge St - Sewer Replacement 2,629 2,301 53 275
909634 OR 174 Slope Stabilization 5,600 - - 5,600
909648 Lemieux Protective Relays Upgrades 1,250 - - 1,250
909649 WTP Surge Protection Improvements 1,147 119 627 401
909667 2020 Buildings-Child Care Services 450 193 22 235
909668 2020 Buildings-Cultural Services 800 666 110 24
909669 2020 Buildings - Fire Services 1,875 1,466 145 264
909671 2020 Infrastructure Master Plan (Water) 665 355 87 223
909675 2020 Buildings- General Government 1,925 1,444 15 467
909677 2020 Buildings - Long Term Care 1,853 1,295 258 300
909678 2020 Buildings - Parks & Rec 21,590 14,299 1,661 5,630
909679 2020 Buildings - Roads Services 1,900 1,683 54 163
909683 2020 Parks-Parks & Rec 7,550 6,788 492 270
909692 2020 Intrated Scoping Pre/Post Eng 1,000 912 52 36
909693 2020 Road Resurfacing - CW 42,033 41,500 166 366
909695 2020 Sewer Repairs / Improvements 10,777 9,394 335 1,048
909696 2020 Sewer Trenchless Rehab 1,500 1,305 20 175
909698 2020 Guiderail Renewal 2,000 1,766 125 109
909703 2020 Structures - Site - Specific 1,205 1,140 28 38
909704 2020 Misc Structural Renewal - CW 799 555 206 39
909706 2020 Bridges Structures - CW 13,576 9,598 296 3,682
909708 2020 Drainage Culverts - Site-Specific 1,500 991 114 394
909709 2020 Drainage Culverts - CW 12,523 6,861 254 5,407
909711 2020 Sidewalks & Pathways - CW 2,949 2,644 164 141
909713 Water System Improvements 6,000 3,533 15 2,451
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909714 2020 WM Transmission/Distribution Rehab 4,087 3,186 721 180
909715 Beltown Stormwater Improvements 750 - - 750
909716 Mooney's Bay Trunk Sewer 8,500 791 28 7,680
909717 2020 ORAP Wet Weather IMP 4,000 1,574 191 2,235
909724 Pump Stations Capacity Renewal 4,575 841 1,845 1,889
909731 Piccadilly Ave (Wellington - Bassett) 3,820 434 2,933 453
909732 Maclaren St - Lyon St 13,280 387 100 12,793
909733 Pretoria Ave (Metcalfe-Bank) 4,910 364 76 4,469
909735 Carling Ave (Moodie-Shirleys Bay) 3,000 - - 3,000
909744 Stormwater Mgmt. Rhab&Enviro Compl. 2020 3,242 3,123 76 43
909745 Acres Road PS Phase 1 Renewal 4,848 1,247 3,042 559
909748 Mud Creek Stream Renewal 3,995 - - 3,995
909749 2020 Flood Plain Mapping 310 249 31 30
909750 Storm and Surface Water Rehabilitation 1,500 696 157 647
909751 2020 Comprehensive Asset Management 360 282 31 47
909795 Water Distribution Sys Improvements 2020 1,325 331 - 994
909798 Water Pumping Station Facility Rehab2020 1,450 27 - 1,423
909800 Water Treatment Rehab 2020 1,310 1,297 3 10
909804 Critical Links Risk Mitigation Meas 2020 500 324 30 146
909806 Sewer Lateral Repairs 2020 3,725 3,642 27 57
909807 Sewage Pumping Station Rehab Prog 2020 5,581 3,597 1,846 139
909808 ROPEC - Sewage Treatment Rehab Prog 2020 12,169 3,211 1,255 7,703
909816 Linear Storm System Improvements 500 362 - 138
909900 Walkley Screen Replacement - - - -

909901 WPP Electrical Preparedness Improvements 180 46 - 134
909902 Windsor Park PS Rehab 250 234 16 0
909905 Britannia Flood Initiatives & SW Mngmt 100 4 - 96
909906 Primary Clarifiers Inlet Gate Replacemen 4,453 3,391 406 656
909938 RSPS to S&D Conduit Flume Channel 360 6 172 181
909942 Britannia Village Ottawa River Flood Pro 500 423 77 -

909966 Lemieux High Lift Suction Header 200 154 - 46
909969 ROPEC Master Plan 1,010 664 337 9
909972 RCAF and RCMP PS Rehabilitation 4,752 523 172 4,057
909974 Lemieux High Lift PS Structural Upgrades 125 - - 125
909997 Acres & Hazeldean PSs Odour Control 3,911 3,863 42 7
910006 Shadow Ridge Wells Rehab 7,903 2,350 1,656 3,896
910009 Harvard PS Construction 2,700 2,376 321 3
910035 WWS SCADA LAN Phase 1 5,863 4,616 1,234 13
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910040 Sunland and Orchard View Properties 1,747 1,325 54 368
910041 2021 Buildings-Long Term Care 6,950 4,459 682 1,809
910042 2021 Buildings-Parks & Rec 19,196 14,867 1,008 3,321
910043 2021 Buildings-Road Services 3,625 2,703 325 597
910044 2021 Buildings-Social Services 400 216 31 153
910048 2021 Infrastructure Master Plan (Sewer) 769 221 100 448
910055 2021 Buildings-By-Law Services 125 - - 125
910056 2021 Buildings-Child Care Services 175 - - 175
910057 2021 Buildings-Cultural Services 720 349 224 147
910058 2021 Buildings-Fire Services 1,950 1,256 179 515
910059 2021 Buildings-General Government 3,775 2,467 1,120 188
910063 SCADA Rehab & Upgrades-Remote Sewer 2021 759 185 151 423
910064 Collection System Condition Assess. 2021 1,160 986 157 17
910067 2021 Parks - Parks & Rec 4,579 3,412 622 545
910077 2021 Flood Plain Mapping 240 180 26 34
910078 2021 Sewer Repairs / Improvements 9,504 2,652 2,764 4,088
910079 2021 Sewer Trenchless Rehab 4,500 437 599 3,465
910081 2021 Drainage Culverts - CW 15,192 12,046 1,225 1,921
910085 Valley Dr Storm Sewer Phase 2 2,640 62 - 2,578
910086 2021 Storm and Surface Water Rehabilitat 3,500 216 581 2,703
910087 2021 ORAP Wet Weather IMP 2,150 288 - 1,862
910089 2021 Integrated Scoping Pre/Post Eng 1,364 685 - 679
910090 2021 Road Resurfacing - CW 38,697 33,915 4,779 2
910091 2021 Comprehensive Asset Management 360 28 - 332
910092 Breezehill Ave N (Gladstone - Somerset) 1,172 115 341 716
910093 2021 Guiderail Renewal 1,727 1,587 74 66
910095 2021 Preservation - CW 5,394 4,336 881 177
910096 2021 Preservation - Other 450 386 0 64
910097 2021 Roadway Network Engineering 1,000 780 58 162
910098 2021 Structures - Site-Specific 3,600 3,432 49 119
910099 2021 Misc Structural Renewal - CW 360 357 1 2
910101 2021 Bridge Structures - CW 19,417 7,100 8,878 3,439
910103 2021 Sidewalks & Pathways - CW 4,800 2,857 809 1,133
910104 2021 Sidewalks & Pathways - Other 350 142 0 208
910105 Drouin Ave (North River - West Presland) 684 189 29 465
910106 James St Kent St (Bronson - Bank) 2,445 467 317 1,661
910107 Arnhem St and Apeldoorn Ave 1,588 228 232 1,129
910108 Clare Dovercourt (Chruchill - Hilson & T 2,180 98 507 1,574
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910109 Ferndale Ave (Churchill Ave N - Selby Av 731 406 128 197
910110 Farnham, Eastbourne and Ava 1,615 - - 1,615
910111 Glebe (Bank - O'Connor) 751 309 125 317
910112 Oakhill and Corona (Acaia - Beechwood) 732 167 346 220
910113 Summit Ave (Alta Vista - Fairbanks) 1,272 203 146 924
910117 2021 Water System Improvements 7,500 3,018 1,726 2,757
910118 2021 WM Transmission/Distribution Rehab 5,500 2,152 1,409 1,939
910119 Stanley Ave. (Sussex - Union St) 2,150 336 1,254 560
910120 Linear Sewage System Improve. Prog. 2021 1,001 514 477 10
910121 Sewer Lateral Repairs 2021 4,500 3,218 370 912
910124 Sewage Pumping Station Rehab Prog 2021 15,321 4,826 8,971 1,524
910130 ROPEC - Sewage Treatment Rehab Prog 2021 9,642 5,668 3,891 82
910131 ROPEC - Concrete Rehab & Repairs 2021 507 83 97 327
910132 Wastewater Facilites Upgrade 2021 - - - -
910135 Water Pumping Station Facility Rehab2021 417 1 53 363
910136 Water Treatment Rehab 2021 886 815 92 (21)
910139 Cathodic Protection 2021 1,200 322 344 534
910140 Ops Condition Assess-Critical Sys Links 900 856 55 (12)
910204 Stormwater Mgmt: Rehab&Enviro Compliance 2,625 1,452 1,080 93
910205 Linear Storm System Improvements 2021 3,000 679 2,347 (26)
910223 Leitrim Forcemain Rehab - - - -
910224 S&D Classifiers Replacement 700 368 163 169
910233 Britannia Elevators Rehab 900 570 99 231
910245 East Boiler #1 and #2 Controls Upgrade 400 304 116 (20)
910251 Britannia high Voltage project 500 72 303 126
910255 Lemieux PA System Upgrades 552 438 14 100
910256 2021 Spring Freshet Contingency Planning 630 565 30 35
910258 Orient Park PS Power Supply Upgrade 703 74 322 307
910259 2020 ARC Flash WWC Remote Facilities 200 41 95 64
910260 Wash Water Tank and Pump Room Rehab 830 115 86 629
910265 Hazeldean Generator Replacement Study 329 106 180 44
910271 ICIP-ATI - Bike Facility (AMB) 120 20 48 53
910276 Headworks Hardware Upgrade 140 57 58 25
910277 Britannia Diesel Gen & Fuel System Rehab 491 397 82 11
910278 Lemieux Diesel Gen & Fuel System Rehab 200 13 116 71
910279 WWC Diesel Gen & Fuel System Rehab 1,555 224 1,037 293
910282 ICIP-ATI - Multi-use Pathway (AMB) 1,586 1,058 - 528
910283 ICIP-ATI - Sidewalks 2,278 1,478 97 703
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910284 ICIP-HB - AC & Generator 951 792 37 121
910285 ICIP-HB - Repairs & Upgrades 430 263 0 166
910287 ICIP-MB - Facility Renewal 103 102 - 0
910310 Backflow Prevention Upgrades Water Facil 500 48 58 395
910311 PC Sludge & Sump Pumps Rehab 250 202 - 48
910326 Reliability Eng Wastewater Treatment 532 236 55 241
910327 Reliability Engineering Water Remotes 473 226 109 139
910328 Reliability Engineering Water Treatment 845 245 94 506
910333 ICIP-LTC - Peter D Clarke/Carleton Lodge 1,341 569 494 278
910334 ICIP-CCR - Playground 1 Renewal 5,586 1,645 1,078 2,863
910342 Bridge Preventative Maint 269 245 5 19
910345 Remotes 5 Year Electrical Maintenance 800 463 28 309
910346 Lemieux WPP Relays & WPPs Elec. Coord 400 112 184 104
910353 Structural Inspection 500 486 15 (1)
910357 Lemieux 5 yr MVLV PM 750 546 136 68
910370 Britannia Sodium Hypo Pumps Upgrade 250 144 - 106
910381 DMZ Environment Upgrades 150 55 66 28
910385 Well System Inspection and Rehab 1,025 308 293 424
910388 SolarWinds Network Upgrades 150 40 7 104
910389 Buildings-Shenkman Arts Ctr (P3) 360 55 85 220
910396 2022 Groundwater Studies 553 7 - 546
910400 2022 Buildings-Child Care Services 338 5 8 325
910401 2022 Buildings-Cultural Services 803 242 221 340
910402 2022 Buildings-Fire Services 1,743 189 277 1,277
910403 2022 Buildings-General Government 4,085 1,380 1,068 1,637
910405 2022 Buildings-By-Law Services 350 - - 350
910406 2022 Buildings-Long Term Care 7,200 782 3,163 3,256
910407 2022 Buildings-Parks & Rec 15,224 4,591 4,323 6,310
910408 2022 Buildings-Road Services 4,291 302 314 3,675
910409 2022 Buildings-Social Services 450 23 6 422
910411 2022 Buildings-Water Services 150 - 7 143
910412 2022 Parks - Parks & Rec 6,000 3,294 1,109 1,598
910421 2022 Infrastructure Assess & Data Collec 2,429 275 317 1,836
910422 2022 Integrated Scoping Pre/Post Eng 1,740 177 101 1,462
910423 2022 Road Resurfacing - CW 76,173 56,092 13,631 6,451
910424 2022 Comprehensive Asset Management 1,644 143 606 895
910425 2022 Guiderail Renewal 3,000 182 214 2,604
910426 2022 Rural Road Upgrades 912 896 - 16
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910427 2022 Preservation - CW 5,987 4,851 567 568
910428 2022 Preservation - Other 450 305 - 145
910429 2022 Roadway Network Engineering 1,500 237 399 864
910430 2022 Sidewalks & Pathways - CW 13,105 5,507 1,864 5,735
910431 2022 Sidewalks & Pathways - Other 350 111 - 239
910432 Quality Management System 2,000 260 281 1,458
910433 St Joseph PS Decomission-Bruyere&Cathcar 882 362 249 270
910434 Highland Ave (Princeton to Dovercourt) 1,008 38 288 682
910435 McLeod (Elgin - Metcalfe) 1,200 101 1,099 0
910436 Riverside Dr Sewer Industrial-Transitway 4,560 84 2,017 2,459
910437 Easement Agreements Update 4,000 - - 4,000
910438 2022 Hydraulic Structures 1,000 - - 1,000
910439 2022 Sewer Repairs / Improvements 7,000 281 2,064 4,655
910440 2022 Sewer Trenchless Rehab 3,000 23 - 2,977
910441 2022 Sewer CCTV Engineering 800 148 - 652
910442 2022 Structures - Site-Specific 920 - 430 490
910443 2022 Misc Structural Renewal - CW 1,533 196 147 1,190
910444 2022 Structures Scoping Pre/Post Eng 680 307 244 128
910445 2022 Bridge Structures - CW 22,429 1,245 5,622 15,562
910446 2022 Bridge Preventative Maint 475 16 - 459
910447 2022 Structural Inspection 525 494 19 12
910448 2022 Drainage Culverts - CW 11,570 1,256 3,958 6,356
910450 2022 Culverts Scoping Pre/Post Eng. 700 329 302 69
910451 2022 Drainage Culverts - Site-Specific 457 - - 457
910453 2022 Drainage Culverts Assessment 349 221 115 14
910454 CCREF - Village Pathway Improvements 1,100 765 8 327
910455 CCREF - Suburban Pedestrian Accessibility 1,210 744 11 455
910456 2022 Water System Improvements 7,000 564 2,803 3,632
910457 2022 WM Transmission/Distribution Rehab 5,000 467 472 4,061
910458 2022 Water Structures - Inspections 40 13 - 27
910459 Bank St (Leitrim - Dunskipper) 4,950 - - 4,950
910460 Fuel Qil Tank Incentive Program 260 15 33 212
910461 2022 Storm and Surface Water Rehab 1,500 100 170 1,230
910462 2022 Ditch Alterations 50 - - 50
910463 2022 ORAP Wet Weather IMP 1,000 129 - 871
910473 Viscount Ave 1,050 39 - 1,011
910474 Ella St - Ralph St 1,344 60 434 849
910496 Protective Lead Service Replace Prg 2022 799 114 - 685
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910497 Cathodic Protection 2022 1,200 355 840 5
910498 Critical Links Risk Mitigation Meas 2022 500 49 134 317
910499 Water Pumping Station Facilty Rehab 2022 1,360 - - 1,360
910516 Stormwater Mgmt: Rehab&Enviro Compl 2022 1,960 136 541 1,283
910525 Communal Well System Rehab 2022 1,711 84 86 1,541
910526 Water Treatment Rehab 2022 5,632 436 106 5,089
910527 Water Sys SCADA & Instrument Rehab 2022 3,000 19 - 2,981
910529 New Vehicles Drinking Water 2022 176 92 - 84
910530 New Vehicles Wastewater 2022 250 3 - 247
910531 SCADA Rehab & Upgrades-Remote Sewer 2022 4,000 130 1,037 2,833
910532 Collection System Condition Assess. 2022 1,411 512 815 85
910533 Sewer Lateral Repairs 2022 4,500 - - 4,500
910534 Sewage Pumping Station Rehab Prog 2022 11,918 3,060 6,089 2,769
910535 ROPEC - Sewage Treatment Rehab Prog 2022 892 213 429 250
910536 Wastewater Facilites Upgrade 2022 500 54 31 415
910538 ROPEC - SCADA Rehab. & Upgrades 2022 3,620 922 2,002 697
910539 Lab Equipment Purchase/Replacement 2022 350 - 83 267
910552 Data Analytics Roll Out Water Services 130 - - 130
910554 Maximo Scheduler 500 31 65 404
910555 Water and Wastewater Plants Mobility 500 - - 500
910668 Lem & Brit Operator Room Ergonomics 889 22 - 867
910674 Lemieux MCC-3M and HLE1&2 Motor Replace 790 53 625 112
910686 MECP Sewage Overflow & Bypasses Program 1,439 59 84 1,297
910691 Lemieux Island Hydro Room Rehab 175 5 11 159
910692 Hazeldean PS Generator D&C 1,700 162 72 1,466
910693 SSRJB Decommissioning Functional Design 150 8 137 5
910714 Minor Sidewalk Repair 1,000 458 268 274
910723 Lemieux Asphalt Replacement Phase 1 1,300 536 277 487
910729 Kanata West PS Construction 3,315 314 2,799 202
910731 Excess Soils Program 320 78 - 242
910736 LRT IWSD Rate funded Variations 6,656 3,965 463 2,229
910745 Reliability Engineering WWC Remotes 338 98 132 108
910758 2022 Derecho Emergency Repairs-IWSD - - 8 (8)
910759 ROPEC Polymer Piping Rehab Construction 4,350 138 3,786 426
910765 Carp Hypo Pump & HVAC Rehab 200 66 - 134
910767 WWC 3-yr PM Hazeldean & Woodroffe PS 931 2 721 208
910768 G3 Fan Replacement 250 11 11 228
910769 Lemieux Hypo Pump Replacement 250 85 - 165
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910774 St Joseph PS Reliability Upgrade 616 91 80 446
910801 Lemieux Expansion Joint Rehab 1,200 22 179 999
910806 2023 Buildings-Child Care Services 275 - 6 269
910807 2023 Buildings-Cultural Services 2,300 - 27 2,273
910808 2023 Buildings-Fire Services 2,400 8 40 2,352
910809 2023 Buildings-General Government 3,130 1 401 2,728
910810 2023 Buildings-Water Services 100 - - 100
910811 2023 Buildings-By-Law Services 200 4 - 196
910812 2023 Buildings-Long Term Care 1,675 - - 1,675
910813 2023 Buildings-Parks & Rec 28,425 134 511 27,780
910814 2023 Buildings-Road Services 4,295 3 78 4,214
910815 2023 Buildings-Social Services 300 - - 300
910817 2023 Flood Plain Mapping 382 - - 382
910818 2023 Parks - Parks & Rec 6,200 29 1,268 4,903
910822 2023 Drainage Culverts - CW 3,717 6 289 3,422
910826 2023 Drainage Culverts - Other 527 21 - 506
910827 2023 Integrated Scoping Pre/Post Eng 3,338 18 - 3,320
910828 2023 Road Resurfacing - CW 74,300 911 37,996 35,392
910829 2023 Comprehensive Asset Management 916 - - 916
910830 Taunton PI (LI) (Davidson - DeadEnd) 310 - - 310
910831 Merivale Rd (Anna Ave - Carling Ave) 2,240 - - 2,240
910832 Clarey - Regent - Morris - Monk et al. 2,140 - 58 2,082
910833 Rue de L&E™Eglise (Montreal - McArthur) 1,840 - - 1,840
910834 Jeffery - Arundel - Farnham et al. 1,840 - - 1,840
910835 Harrold - Anna - Veteran 1,840 - - 1,840
910836 Java - lona - Calrendon - Kenora 2,140 - - 2,140
910837 Athlone - Lincoln - Edgewood - Eden 1,840 - - 1,840
910838 Bay (Florence - Somerset) 770 - 30 740
910839 Cameron Ave - Seneca St 2,030 - - 2,030
910840 Melbourne - Ravenhill 1,840 - - 1,840
910841 Montfort - Alfred - Granville 1,740 - 65 1,675
910842 2023 Culverts Scoping Pre/Post Eng. 700 - - 700
910843 2023 Drainage Culverts - Site-Specific 1,500 119 - 1,381
910844 2023 Drainage Culvert - Site Spec-Other 150 4 - 146
910845 2023 Drainage Culverts Assessment 300 11 167 122
910848 2023 Guiderail Renewal 3,961 - 8 3,953
910849 2023 Rural Road Upgrades 2,250 7 1,545 698
910850 2023 Preservation - CW 6,347 - 5,746 601
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910851 2023 Preservation - Other 700 126 13 560
910852 2023 Roadway Network Engineering 1,500 - - 1,500
910853 2023 Sidewalks & Pathways - CW 6,372 39 2,507 3,826
910854 2023 Sidewalks & Pathways - Other 350 22 - 328
910855 2023 Ops Cond Assess-Critical Sys Links 1,875 8 1,327 540
910858 Water Treatment Rehab 2023 5,856 0 9 5,846
910861 2023 Structures - Site-Specific 1,000 - - 1,000
910862 2023 Misc Structural Renewal - CW 750 - - 750
910863 2023 Structures Scoping Pre/Post Eng 600 - - 600
910864 2023 Bridge Structures - CW 2,621 8 217 2,396
910865 2023 Bridge Preventative Maint 500 - - 500
910866 2023 Structural Inspection 600 30 570 (0)
910867 Stormwater Mgmt: Rehab&Enviro Compl 2023 4,700 - - 4,700
910872 Water Storage Tanks & Reservoirs 2023 2,349 - - 2,349
910873 Linear Storm System Improvements 2023 3,500 - - 3,500
910884 DWS Capitalized Maintenance 2023 400 29 6 365
910887 2023 Easement Agreements Updates 5,000 - - 5,000
910888 2023 Hydraulic Structures 500 - - 500
910889 2023 Sewer Repairs / Improvements 7,000 26 - 6,974
910890 2023 Sewer Trenchless Rehab 3,000 - - 3,000
910891 2023 Sewer&Watermain Inspec&Data Mngmt 1,772 - - 1,772
910892 2023 ORAP Wet Weather IMP 1,000 - - 1,000
910893 York St - Byward Market Sq 470 - - 470
910894 Prince of Wales (Green Valley - DE) 530 - - 530
910895 2023 Water System Improvements 7,500 - - 7,500
910896 2023 WM Transmission/Distribution Rehab 5,500 - - 5,500
910897 2023 Storm & Surface Water Rehab 1,500 2 - 1,498
910898 2023 Ditch Alterations 50 - - 50
910904 2023 Pump Stations Capacity Renewal 2,609 - - 2,609
910909 New Vehicles Wastewater 2023 250 - - 250
910910 Collection System Condition Assess. 2023 1,000 48 267 685
910914 Sewage Pumping Station Rehab Prog 2023 10,981 130 81 10,770
910915 ROPEC - Sewage Treatment Rehab Prog 2023 28,712 11 - 28,701
910917 Wastewater Drainage Roofing 2023 509 - - 509
910918 ROPEC - SCADA Rehab. & Upgrades 2023 1,000 - - 1,000
910919 Lab Equipment Replacement 2023 170 - - 170
910920 Linear Sewage System Improvements 2023 1,000 109 35 856
910921 Flow Monitoring System Rehab 2023 200 - - 200
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910923 ROPEC Capitalized Maintenance 2023 1,000 - - 1,000
910924 Waste Water Collection Maintenance 2023 6,208 20 - 6,188
910926 Lansdowne Park Revitalization* 332,600 1,145 459 330,996
910951 Traffic Induced Vibration Remediation 1,000 3 760 237
911029 ROPEC HVAC Rehab 1,600 - - 1,600
911086 Water Operations Facilities Rehab 1,580 110 429 1,041
911087 2023 Minor Sidewalk Repair 3,000 3 - 2,997
911111 FHIMP-Flood Mapping - Bear Brook Watersh 251 104 - 147
911112 FHIMP-Flood Mapping - Castor River Water 815 223 - 592
Renewal of City Assets Total 3,033,212 1,411,419 380,606 1,241,187
Service Enhancements
905745 Compassionate Grant Program 200 51 - 149
906531 Comprehensive Asset Management 1,130 1,100 20 10
908084 ORAP-Water Environment Strategy (WES)PH2 2,619 1,818 328 473
909241 2019 Accessibility - General Government 725 451 6 268
909293 OPL - LAC Joint Facility 305,457 89,566 184,155 31,735
909294 OPL Central Library Parking Facility 27,793 8,481 17,196 2,116
909686 2020 Accessibility - General Government 350 49 115 186
909689 2020 Accessibility - Parks & Rec 1,850 1,237 380 234
909815 ORAP-Water Enviro Strgy (WES) PH2 2020 934 52 197 685
909836 Energy Mngmnt & Invest. Strategy 2020 3,000 3,368 50 (419)[There are recoveries/revenues to offset the deficit.
910033 2021 Accessibility - Long Term Care 60 - - 60
910034 CCRF-2021 Accessibility - Parks & Rec 2,775 1,783 138 854
910068 2021 Accessibility - Child Care Services 60 - - 60
910069 2021 Accessibility - Cultural Services 60 - 11 49
910070 2021 Accessibility - General Government 175 - - 175
910075 2021 Accessibility - Social Services 60 0 - 60
910169 Energy Management & Invest Strategy 2021 3,000 1,869 186 945
910398 Shirley's Brook Upgrade (KNUEA) 1,421 - 207 1,214
910413 2022 Accessibility - Child Care Services 60 - - 60
910414 2022 Accessibility - Cultural Services 60 - - 60
910415 2022 Accessibility - General Government 375 - - 375
910417 2022 Accessibility - Long Term Care 110 - 90 20
910418 2022 Accessibility - Parks & Rec 1,775 626 25 1,124
910419 2022 Accessibility - Social Services 60 - - 60
910568 Energy Management & Invest Strategy 2022 3,000 1,666 353 981

*Under Council direction per ACS2022-PIE-GEN-0003 report, the full authority of $332.6 million was established and directed to staff to limit spend to $8 million until its next update to Coucil

expected in 2023.
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910639 Adisoke - 100% LAC Construction CO's 1,400 189 1,211 -
910819 2023 Accessibility - Child Care Services 60 - - 60
910820 2023 Accessibility - Cultural Services 60 - - 60
910821 2023 Accessibility - General Government 375 - - 375
910823 2023 Accessibility - Long Term Care 110 - - 110
910824 2023 Accessibility - Parks & Rec 1,615 4 75 1,536
910825 2023 Accessibility - Social Services 60 - - 60
911061 Energy Management & Invest. Strategy 202 3,000 - 64 2,936
Service Enhancements Total 363,788 112,310 204,806 46,672
Growth
900812 DCA-Cardinal Creek-Stormwater Facility 24,856 22,543 - 2,313
900814 DCA-EUC SW Pond 1 7,810 7,254 - 556
902997 DCA-Abbott Street 782 417 - 365
903159 Airport Parkway (Brookfield - Hunt Club) 28,864 1,345 754 26,765
903163 Bank Street (Leitrim to Dun Skipper) 59,264 1,051 652 57,561
903171 ENCB*Greenbank Rd (Malvern - Strandherd) 42,899 42,366 - 533
903176 ENCB*Hunt Club (Russell/Hwy 417) 58,743 57,907 135 701
903196 Campeau Dr (Huntmar to Didsbury) 32,205 21,444 630 10,131
903230 DCA-SWM Ponds E 1&2 Shirley's Brook 3,250 2,482 - 768
903242 Chapman Mills Dr (Woodroffe-Longfields) 2,377 - - 2,377
903250 DCA-Storm Water Pond - Monahan Drain 8,686 7,825 - 861
903252 DCA O/S-Sanitary Sewer Oversizing Progra 1,816 605 - 1,211
903328 DCA-Area W-2 Shirleys Brook W SWM Pond 1 1,284 780 - 503
904066 Kanata Town Centre Roads 724 291 - 433
904482 Western Transitway (Bayshore-Moodie) 43,436 39,584 45 3,807
904995 Earl Grey/Centrum Underpass 22,834 880 108 21,846
905425 DCA-O/S - Kanata Town Centre Trunk Sewer 349 - - 349
905429 DCA-Mer Bleue Rd Reliability Links 1,232 677 - 555
905719 Strandherd / Armstrong Bridge 56,016 71,569 119 (15,672)| There are recoveries/revenues to offset the deficit.
905964 DCA-O/S Jackson Trails Sewer 252 195 - 57
905990 DCA-O/S Kanata Lakes North 59 - - 59
906022 DCA-O/S KW Collector Sewers 4,338 3,991 117 230
906542 2019 Origin Destination Survey (Roads) 1,515 823 135 557
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906558 2012 TRANS Projects 1,612 1,582 11 19
906920 Kanata South Link (Hope Side to Hwy 416) 42,932 31,871 887 10,174
906936 2017 to 2021 TRANS Projects 1,749 820 693 236
907403 Mer Bleue (Decoeur to Renaud) 2,000 - - 2,000
907405 Strandherd Dr Ph2(Maravista to Jockvale) 94,167 64,353 11,374 18,440
907434 2014 Transit Corridor Protection 2,070 1,694 - 376
907436 Baseline Rd BRT (Baseline Stn-Heron Stn) 8,400 60 449 7,891
907444 FEA2015-Greenbank Rd(Cambrian-Kilbernie) 5,788 - - 5,788
907528 DCA-Riverside South SW Treatment Chamber 421 244 - 177
907529 DCA-Leitrim SW Pond 2 18,607 7,186 - 11,421
907535 DCA-Leitrim Pond 2 Trunk Storm Sewer 4,389 3,261 - 1,128
907536 DCA-Riverside South SW Pond 3 18,797 - - 18,797
907537 DCA-Riverside S. Pond3 Trunk Storm Sewer 10,051 - - 10,051
907538 DCA-Riverside South - Tributary No. 3 1,165 - - 1,165
907539 DCA-Riverside South - Tributary No. 4 499 - - 499
907540 DCA-Riverside South - Tributary No. 7A 403 - - 403
907541 DCA-Riverside South - Tributary No. 7B 876 - - 876
907542 DCA-Riverside South - Tributary No. 10 1,489 - - 1,489
907543 DCA-Riverside South - Fish Habitat 2,809 - - 2,809
907551 DCA-Brian Coburn (Portobello-Montmere) 3,057 2,883 - 174
907553 DCA-Signals - Bank St at Analedea 179 0 - 179
907558 DCA-N5 Ultimate SW Pond 14,229 11,174 - 3,055
907560 DCA-EUC SW Pond 1 Trunk Sewers 11,045 611 - 10,434
907561 DCA-EUC SW Pond 3 Trunk Sewers 1,700 554 - 1,146
907562 DCA-Leitrim SW Pond 1 Trunk Sewers 14,074 10,140 - 3,934
907563 DCA-Riverside South SW Pond2 Trunk Sewer 5,306 381 - 4,925
907602 DCA-Glou. EUC SWM Pond 1 Modification 6,864 5,698 - 1,166
907603 DCA-Glou. EUC SWM Pond 1 Fish Habitat 1,132 1,036 - 96
907805 DCA-Riverside South Pond 5 15,257 583 1 14,672
907838 2015 Transit Corridor Protection 2,140 1,053 7 1,080
907840 FEA2018 Shea Road Pump Station 3,566 3,188 - 378
907848 2015 Cycling & Ped Major Structures Prog 2,355 986 - 1,369
907880 DC By-Law - 2019 Study Update 1,430 975 110 345
907897 DCA 0O/S-Cardinal Creek East Sanitary Ovr 75 - - 75
907900 DCA-Mud Creek Erosion Monito E3 Glou EUC 406 117 101 188
907952 DCA-Monahan Drain Strmwter FaciltyRehab 2,400 1,561 - 839
908210 2016 EA Studies Arterial Rds 2,893 1,298 331 1,265
908219 2016 Network Modification Program 4,053 4,048 0 4
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908238 2016 Park and Ride Facilities 5,047 330 - 4,717
908239 2016 Transit Corridor Protection 5,240 5,237 3 (0)
908257 DCA O/S Kanata West Transmission Mains 907 - - 907
908275 2018 Pedestrian Facilities Program 172 15 53 103
908276 2018 Cycling Facilities Program 312 4 - 309
908345 FEA2020 - Tenth Line Storm Sewer Outlet 406 288 - 117
908358 Chapel Hill Park & Ride 8,500 8,165 - 335
908390 Manotick Servicing DCA Credit 6,857 1,499 - 5,357
908549 2017 Park and Ride Facilities 1,600 - - 1,600
908550 2017 Transit Corridor Protection 1,700 1,165 - 535
908552 2019 Origin Destination Survey (Transit) 767 249 269 249
908554 2017 Rapid Transit EA Studies 2,155 1,753 390 12
908562 2017 Network Modification Program 2,539 1,585 200 754
908564 2017 TMP Transit Priority Network 1,500 568 10 923
908665 PTIF 033 Baseline Corr-Bayshore-Billings 5,356 5,356 - 0
908666 PTIF 036 ChapmanMills BeatriceLongfields 3,000 2,772 - 228
908667 PTIF 029 Kanata LRT Extension - EA 3,000 1,680 - 1,320
908668 PTIF 031 Cycle&Ped Links at MTO O/P 2,000 272 - 1,728
908669 PTIF 051Public Transit s'walk connection 1,550 1,550 - -
908670 PTIF 038Rideau R Cross-Confed-Carleton U 567 567 - 0
908673 PTIF 042 Heron Rd Bike Colbert-Jefferson 422 422 - 0
908674 PTIF 041 Heron Rd Bike Trk HeronStn-Bank 650 650 - -
908675 PTIF 048Hunt Club CyRiverside-PaulBenoit 550 274 - 276
908676 PTIF 044Kanata Ncycle link Carling/March 800 377 - 423
908677 PTIF 045Kanata NCycleLink Herzberg/March 1,050 1,050 - -
908678 PTIF 059 MUP Ogilvie-St. Laurent Station 200 187 - 13
908679 PTIF 040 Rural cycling routes 1,770 1,770 - 0
908770 2018 TMP Transit Priority Network 5,470 87 310 5,072
908777 FEA2021-Goulbourn Forced Road 7,000 - - 7,000
909042 Robert Grant (Hazeldean to Abbott) 12,540 - - 12,540
909043 Greenbank (Chapman Mills to Barnsdale) 33,600 1,978 1,772 29,851
909055 2018 Intersection Control Measures 3,500 3,432 66 2
909062 2018 Network Modification Program 3,200 2,947 11 242
909067 2018 Rapid Transit EA Studies 1,200 1,109 94 (3)
909072 Leitrim Sanitary Pump Station Expansion 423 - - 423
909180 FEA2016-Campeau Dr Ext(Huntmar-Didsbury) 5,795 4,990 - 805
909181 FEA2026-Palladium Realign 2,923 - - 2,923
909182 FEA2026-Huntmar Dr (Campeau-N hwy417) 1,001 - - 1,001
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909201 Longfields Dr (Cambrian-Prince of Wales) 4,544 3,801 31 712
909238 2018 Wards 7 and 11 Sidewalk Projects 555 421 3 130
909261 P1-30 Laurier (Nicholas to Cumberland) 1,213 1,093 13 107
909262 P2-11 St Laurent Station to Aviation Pkw 255 236 8 11
909263 P2-16a Wellington Cycle (Bank-Mackenzie) 324 314 6 4
909264 P1-12b Mackenzie Cycling (Rideau - Daly) 38 26 1 11
909283 DCA-Leitrim SWM Pond 1 Expansion 6,337 - - 6,337
909284 DCA-Leitrim Rd Storm Drainage System 2,259 - - 2,259
909455 P1-15 Stg2-Baseline Stn-MUP Configuratio 65 - 65 -

909458 2019 Intersection Control Measures 8,257 6,014 1,936 307
909461 2019 Park and Ride Facilities 3,229 0 - 3,229
909462 2019 Transit Corridor Protection 1,731 - - 1,731
909466 2019 Pedestrian Facilities Program 120 61 58 0
909467 2019 Cycling Facilities Program 34 9 - 25
909468 2019 Development Sidewalks 153 87 59 6
909471 2019 Network Modification Program 3,300 2,775 46 479
909540 DCA- Riverside South Pond 5 Storm Sewers 6,501 5,201 - 1,300
909542 DCA-O/S Half Moon Bay N San Sewer 404 - - 404
909613 FEA2021 March Rd San Trunk Sewer - West 11,945 - - 11,945
909629 Dovercourt Ave Sidewalk 595 363 194 38
909630 Varley Dr. Sidewalk 25 25 - 0
909631 Halton Terrace Sidewalk 1,158 332 741 86
909779 Robert Grant (Palladium-Palladium Realgn 11,606 - - 11,606
909781 2020 Pedestrian Facilities Program 3,704 426 181 3,097
909785 2020 Neighbourhood Traffic Calming 1,934 1,799 67 68
909787 2020 Development Sidewalks 164 - 104 60
909788 2020 Network Modification Program 3,020 2,729 - 291
909862 Pre/Post Construction 300 0 49 250
909863 Old Second Line Rd-Curb Barrier Installa 150 73 - 77
909868 P1-38 Old St. Patrick Beausoleil-Cobourg 20 0 - 20
909870 O'Connor Phase 2 260 105 150 5
910049 FEA Feedmill Crk Stream Rehab 1,376 - - 1,376
910122 Zoning By-law Re-write 8,296 1,739 918 5,639
910123 DCA-O/S KW Trunk Sewers - 130 Huntmar 75 - - 75
910165 Carp Road (Hwy 417 to Hazeldean) 2,900 - - 2,900
910170 2021 Cycling & Pedestrian Major Structur 2,570 319 106 2,145
910171 2021 Pedestrian Facilities Program 2,556 85 30 2,441
910172 2021 Cycling Facilities Program 3,163 566 262 2,335
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910174 2021 Transportation Demand Management 348 98 226 24
910175 2021 Neighbourhood Traffic Calming 1,912 596 706 610
910176 2021 Intersection Control Measures 12,000 4,465 4,024 3,511
910177 2021 Development Sidewalks 171 108 6 56
910178 2021 Network Modification Program 3,700 3,167 109 424
910181 2021 TMP Transit Priority Network 22,500 874 2,204 19,423
910184 2021 Rapid Transit EA Studies 1,080 27 3 1,050
910254 FEA2026 Richmond Sanitary Forcemain-Matt 14,108 - - 14,108
910293 ICIP-ATI - Wayfinding Signage 391 391 - -
910297 ICIP-ATI - Bike Facility (TP) 275 207 67 1
910298 ICIP-ATI - Multi-use Pathway (TP) 2,428 1,443 82 902
910300 ICIP-EXT - New Boys & Girls Club Facilty 5,000 4,825 - 175
910306 P1-25 Lowertown - New Edinburgh Bikeway 215 188 - 27
910331 1010 Somerset Master Concept Plan 400 141 14 245
910335 P2-10 Belfast 1,150 588 557 5
910336 Chapel-Beausoleil-York Cycling Route 1,800 66 40 1,695
910349 P2-1 Walkley Transitway to Riverside Dr 1,800 999 385 416
910361 Intersection Design for Bike Projects 2 1 - 1
910366 P2-18 Citywide Enhancement and Bike Park 300 257 0 43
910386 FEA2020-Fernbank Trunk Sewer (Abbott) 7,244 - - 7,244
910387 FEA2023-Stittsvile PS Connect-Fernbank 1,403 - - 1,403
910598 2022 Major AT Structures Program 2,166 168 80 1,919
910600 2022 Cycling Facilities Program 4,901 461 - 4,440
910601 2022 Transportation Demand Management 100 50 27 24
910603 2022 Intersection Control Measures 9,447 653 62 8,732
910604 2022 Development Sidewalks 171 - - 171
910605 2022 Network Modification Program 3,265 116 68 3,081
910606 2022 TMP Studies 498 21 106 371
910607 2022 TMP Transit Priority Network 7,811 - - 7,811
910608 2022 Park and Ride Facilities 5,213 - - 5,213
910609 2022 Transit Corridor Protection 5,540 - - 5,540
910610 2022 Rapid Transit EA Studies 1,141 338 595 208
910611 2022 to 2026 TRANS Projects 1,527 32 195 1,300
910665 Mackenzie to Daly Cycling Facility 1,662 234 1,105 323
910705 Barnsdale Rd Interchange EA Study 1,770 - - 1,770
910724 FEA2021 Leitrim/Bank Improvements 641 641 - (0)
910725 FEA2021 Bank Street Widening 912 912 - 0
910800 DCA-Riverside South Pond1 Storm Sewers 1,921 1,275 - 646
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910957 2023 EA Studies Arterial Roads 1,595 0 - 1,595
910958 2023 Major AT Structures Program 5,083 - - 5,083
911010 2023 Cycling Facilities Program 7,041 - - 7,041
911012 2023 Transportation Demand Management 356 - 52 304
911014 2023 Intersection Control Measures 8,469 0 - 8,469
911015 2023 Development Sidewalks 174 - - 174
911016 2023 Network Modification Program 3,594 - - 3,594
911017 2023 TMP Studies 968 - - 968
911019 2023 Transit Corridor Protection 2,481 - - 2,481
911020 2023 Rapid Transit EA Studies 2,500 - 542 1,958
911027 2023 TMP Transit Priority Network 6,205 - - 6,205
911089 CBC By-Law Study 150 55 - 95
911140 FEA2016-Manotick Watermain Link - Phase 13,025 - - 13,025
911145 2023 Bikeway Planning & Stream 2 Project 500 - - 500
Growth Total 1,123,431 545,712 36,123 541,596

Renewal of City Assets

904752 DCA O/S-Barhaven S. O/S(South of Jock Ri 1,100 496 - 604
905421 DCA-O/S Orleans S Business Park SanSewer 843 - - 843
905423 DCA-O/S - Riverside S Community Sanitary 1,439 70 - 1,369
905424 DCA-O/S -BarrhavenS Oversize NJock River 600 1 - 599
905931 2017 Area Traffic Management 670 613 21 36
907807 FEA2020 N5 Sanitary Pumping Station Over 939 856 - 83
907849 Gerald Street Pathway 276 8 - 268
907903 Rideau Street Streetscaping 14,679 13,447 827 405
908529 Vanguard Dr Ext EA & Functional Design 750 256 - 494
908551 2017 Transportation Master Plan 700 691 9 0
908553 Albert/Slater/Mackenzie (Empress-Waller) 2,641 418 2,057 166
908558 DCA O/S N5 Trunk Sewer Oversizing 60 - - 60
908644 2017 Pedestrian Missing Links Studies 180 168 8 3
908751 2018 Transportation Master Plan 700 474 226 0
908795 PTIF 011 Bicycle Shelter Tway Stations 150 146 - 4
908796 PTIF 012 Enclosed Bicycle parking areas 500 500 - -

908880 Energy Evolution 7,619 2,601 646 4,371
908919 2019 Public Realm Minor Interventions 748 719 8 21
909056 2018 Pedestrian Access-Intersection & Ra 89 72 - 17
909058 Scott St Restoral (Post-LRT) 4,900 1,616 410 2,874

909061 2018 Area Traffic Management 668 655 13 0
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909460 2019 Transportation Master Plan 767 469 294 3
909464 2019 Active Transportation Missing Links 193 106 85 2
909465 2019 Pedestrian Access-Intersect & Ramp 200 - - 200
909470 2019 Area Traffic Management 745 703 34 8
909740 2020 Public Realm Intervention 718 455 3 260
909776 2020 Pedestrian Access-Intersect & Ramp 225 64 - 161
909777 2020 Active Transportation Missing Links 572 177 91 304
909784 2020 Transportation Demand Management 545 426 99 20
909786 2020 Intersection Control Measures 4,232 1,633 1,434 1,164
909789 2020 Transportation Master Plan 689 512 180 (3)
910045 2021 Surveys & Mapping 320 316 0 4
910046 2021 Public Realm Intervention 500 130 85 285
910162 2021 Pedestrian Access-Intersect & Ramp. 342 91 - 251
910163 2021 Active Transportation Missing Links 376 57 50 269
910164 2021 TMIP Richmond Rd/Westboro 1,833 3 - 1,829
910179 2021 TMP Studies 796 103 693 1)
910286 ICIP-MB - Building Envelope & Window Upg 1,245 417 27 801
910371 Lansdowne Park Revitalization 2.0 875 459 52 364
910390 2022 Aerial Mapping Services 365 329 15 21
910391 2022 Public Realm Intervention 761 613 12 135
910394 DC By-Law - 2024 Background Study 950 29 311 610
910594 2022 Active Transportation Missing Links 1,180 120 174 886
910595 Richmond(Bayshore-Dumaurier) incl struct 1,000 - 50 950
910599 2022 Pedestrian Facilities Program 2,660 453 84 2,123
910602 2022 Neighbourhood Traffic Calming 2,122 236 324 1,562
910672 PTIF- Chief William Commanda Br MUP 540 540 - -
910706 CCREF - Stittsville Main 1,000 876 28 96
910959 2023 Pedestrian Facilities Program 3,000 - - 3,000
911009 Bear Brook Watershed Study 725 - - 725
911011 2023 Active Transportation Missing Links 800 - - 800
911013 2023 Neighbourhood Traffic Calming 2,699 4 203 2,493
911023 2023 Aerial Mapping Services 1,120 82 249 789
911024 2023 Public Realm Intervention 700 47 - 653
911063 Hintonburg Pumphouse Cons & Public Space 800 - - 800
911080 Hintonburg Community Centre Retrofit 890 271 217 402
911081 Zero Emission Vehicle Infrastructure 250 - - 250
911084 ATF Feasibility-Pathway Ext to Kemptvill 60 13 43 4
911092 ATF-Confederation Heights Roadway Reconf 50 - - 50
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911095 ATF Feasibility Study-Ped & Cycling Cros 60 - - 60
911096 ATF Feasibility Study-Merivale Crossing 50 - 50 (0)
911100 ATF-Feasibility Study - Uplands Riversid 60 - - 60
911122 Beechwood Cycle Track Loyer to St. Charl 738 - - 738

Renewal of City Assets Total 78,002 33,544 9,112 35,345

Service Enhancements

903298 DCA -Shadow Ridge Exploratory/Well 99 96 - 3
905792 Manotick Special Des Area SW Monitoring 74 26 - 48
906381 Climate Change Master Plan 1,374 562 293 519
906384 Albion Road - Area Traffic Management St 150 120 20 10
906765 BCS Land Mngmt Solution (LMS) 10,205 7,285 640 2,280
906930 Planning - Land Mngmt Solution - LMS 8,669 2,764 210 5,695
907067 PTIF 037Rideau Canal Crossing-FifthClegg 18,800 18,747 4 50
907398 2015-2017 Cycling Facilities Program Sl 585 111 59 415
907399 2015-2017 Pedestrian Facilities Program 2,664 2,664 - 1
907448 2014 Pedestrian Facilities Program 750 615 100 36
907847 2015-2018 Community Connectivity SI 626 560 - 66
907997 CC4 Ogilvie Rd. MUP 2,541 2,424 0 117
908249 Centrum Boulevard Ext. Land Acquisition 1,770 344 - 1,426
908333 CC8 Belfast Rd Trainyards MUPenhancement 1,190 832 87 271
908334 CC10 Osgoode to Manotick Link 1,203 872 - 331
908627 PTIF 049 CC5 QED Crossing CommPark/QEPI 609 609 - 0
908628 PTIF 053 Trans Orleans Pathway align Mod 1,000 426 - 574
908629 PTIF 046 Trillium Ph3(Carling-Dows Lake) 550 448 - 102
908671 PTIF 047A0DA Enhancement of Intersection 816 816 - -
908680 PTIF 052 McArthur Street Bike Lane 350 350 - -
908681 PTIF 050Rideau R Path light&link thru pk 1,225 1,225 - 0
908789 P1-33 Citywide Enhancmnts & Bike Parking 446 356 16 74
908837 PTIF 047 - AODA_Mackay 200 200 - -
908838 PTIF 047 - AODA_Churchill 91 91 - -
908839 PTIF 047 - AODA_Colonnade 178 178 - -
908851 PTIF 047 - AODA_Corktown 132 132 - -
908894 Natural Area Acquisitions (Rural) 5,588 350 6 5,232
909009 PTIF 047 - AODA_OQOgilvie 177 177 - -
909011 PTIF 047 - AODA_Donald 440 440 - -
909057 2018 Active Transportation Missing Links 192 74 98 20
909139 AQCCMP National Disaster Mitagation Prog 61 36 - 25
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909145 PTIF 047 - AODA_Cedarview 340 340 - -
909255 Renewable Energy Transition Projects 633 508 28 97
909486 New Official Plan 3,704 3,373 - 331
909597 Cyrville Station to Ogilvie MUP 1,045 918 4 122
909628 PTIF 047 - AODA - Heron 626 626 - -
909865 2020 Natural Area Acquisitions (Urban) 2,045 1,501 - 544
909912 P2-1 Walkley Road 320 287 40 (7)
909976 P2-5 Richmond - Hwy 417 to Carling 129 83 35 11
909977 Heron / Canadian Tire RMA 120 - - 120
909978 Heron Phase 1-Clover-Canadian Tire 2,254 1,721 1 532
909980 ROWHUD - Land Mngmt Solution (LMS) 7,632 1,921 136 5,475
910001 Smyth/Riverside Cycling Improvements 550 64 - 486
910384 BCS Fleet Purchases 327 - 76 252
910638 Pedestrian Bridge at Trim Road 2,000 - 2,077 (77)
910657 BHLP - Residential Retrofit Projects 27,000 4,789 - 22,211
910680 BHLP - Program Delivery 4,082 823 - 3,259
910707 Stonebridge Golf Course 7,000 141 - 6,859
910710 Waller Mall 470 2 - 468
910715 Streamline Development Approval Fund 1,750 1,138 95 517
910716 Hickory Street Streetscaping Improvement 650 22 23 606
911022 2023 Climate Change Master Plan 5,000 - - 5,000
911028 Trim Rd-OR174 Active Transportatn Bridge 4,160 - - 4,160
Service Enhancements Total 134,493 62,185 4,049 68,258
Growth
903601 2010 Richardson & Huntmar TCS 3,450 3,151 - 298
905479 Huntley Yard Winter Mat Stor Fac-Rep&Exp 2,946 55 - 2,891
906387 Works Yard Facilities- New Growth Svce 6,152 635 19 5,498
907254 Winter Materials Storage Facility 911 500 - 411
907272 2014 Safety Improvement Program 1,585 1,175 25 385
908049 2016 Safety Improvement Program 998 998 6 (6)
908810 2017 Huntmar Drive at Maple Grove Road 475 435 38 3
908890 2018 Safety Improvement Program 1,000 448 - 552
908907 2017 Barnsdale at Prince of wales 4,600 3,973 - 627
909023 Works Yard Facilities- New Growth Svce 4,850 - - 4,850
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909221 2018 Barnsdale Road at Rideau Valley Dr. 100 91 1 8
909222 2018 Conroy Road at Davidson Road 100 90 - 10
909224 2018 PXO Projects. 362 336 - 26
909317 2019 Safety Improvement Program 1,031 403 17 611
909318 2019 Traffic Incident Management 2,063 393 115 1,556
909322 2019 Advanced Traffic Management Program 405 367 - 38
909435 Roads Services Vehicle & Equipment (2019 910 653 4 253
909614 Roads Services Vehicle & Equipment 2020 930 87 - 843
909627 Solid Waste Fleet Growth 2,623 1,506 836 281
909637 2020 New Traffic Control Devices 322 158 2 162
909638 2020 Safety Improvement Program 1,010 541 82 387
909639 2020 Traffic Incident Management 402 169 51 182
909643 2020 Advanced Traffic Management Program 402 336 56 10
909658 2020 Winter Materials Storage Facility 560 491 - 69
909851 Works Yards/Facilities - Design & Constr 4,687 - - 4,687
909855 Parking Studies - DC 2020 200 149 45 5
910010 2021 New Traffic Control Devices 2,465 1,773 426 266
910011 2021 Safety Improvement Program 1,033 83 4 946
910012 2021 Traffic Incident Management 411 172 7 233
910019 2021 Winter Materials Storage Facility 575 362 - 213
910020 2021 Advanced Traffic management Program 411 301 - 110
910221 Parking Studies - DC (2021) 345 - - 345
910296 ICIP-ATI - Pedestrian Signal 646 634 5 7
910482 2022 New Traffic Control Devices 2,779 1,107 242 1,430
910483 2022 Safety Improvement Program 1,961 448 1,090 423
910484 2022 Traffic Incident Management 426 5 - 421
910488 2022 Advanced Traffic management Program 426 - - 426
910543 Roads Services Vehicle & Equipment 2022 970 - - 970
910544 Works Yards Facilities - Growth 2022 4,950 - - 4,950
910545 Winter Materials Storage Facility 2022 585 - - 585
910549 Parking Studies - DC 2022 150 - - 150
910802 2023 New Traffic Control Devices 2,718 5 - 2,713
910803 2023 Safety Improvement Program 1,139 27 40 1,071
910804 2023 Traffic Incident Management 453 1 - 452
910933 2023 Advanced Traffic management Program 453 166 - 287
910937 2023 Road Safety Action Program 6,350 110 255 5,985
910960 Solid Waste Fleet Growth 2023 - - - -

911008 Parking Studies - DC (2023) 120 - - 120
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911060 Bike Parking Facilities (2023) 500 - - 500
Growth Total 72,940 22,335 3,366 47,239
Regulatory
907043 Springhill Landfill 700 63 - 637
907238 Landfill Disposal Stage 2 Capping 21,623 21,378 16 229
907352 Landfill Stage 3 Capping 8,091 5,994 104 1,993
907799 Landfill Disposal Stage 5 Development 47,561 5,946 24,492 17,123
907816 Groundwater Management 1,450 1,180 18 252
909399 Trail Road Landfill Cap Repair - - - -
909430 Nepean Landfill Cap Repair 1,600 1,148 277 175
909894 Trail Road Groundwater Management 6,150 959 1,312 3,879
910199 Trail Road Landfill - Expansion & Develo 2,227 1,756 285 186
910210 Trail Road Gas Collection System Expansi 2,311 1,904 333 73
910586 Renewal of SW Facilities 2,500 8 45 2,447
910667 Land purchase 2,773 2,785 11 (23)
Regulatory Total 96,986 43,121 26,894 26,972
Renewal of City Assets
906139 LCR - On/Off Street Payment Systems 2018 - - - -
906167 Leachate Treatment Facility 8,500 6,700 762 1,038
906808 2013 New Parking Facilities - Glebe 9,834 9,716 68 50
907611 Trail Road Stormwater Ponds and Ditches 183 123 - 59
907966 Public Works Maint Mgmt System Project 2,386 1,807 - 580
908400 2017 LifeCyle Renewal Parking Facilities 1,964 1,770 21 173
908735 CWWEF Carp Snow Disposal Facility 7,450 7,354 22 73
908877 2018 Street Lighting Major Replacements 2,710 2,650 60 0
909121 LCR - Parking Facilities (2018) 1,775 1,700 7 68
909319 2019 Street Lighting Major Replacements 2,849 2,297 129 423
909422 2019 Lifecycle Renew - PWES Works Yard 531 145 - 386
909425 Ice-Snow Control and RWIS Tech 2019 150 131 - 19
909426 LCR - Parking Facilities (2019) 695 631 22 42
909437 LCR-Parking Facility Improvements (2019) 825 100 - 725
909612 Moodie yard Redevelopment 4,760 - - 4,760
909640 2020 Street Lighting Major Replacements 2,276 2,117 146 13
909641 2020 LCR Traffic Control Signals 1,250 991 46 213
909642 2020 LCR Traffic Monitoring System 406 406 - 0
909656 Ice-Snow Control and RWIS Tech 2020 295 33 - 262
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909657 2020 LCR - PWES Works Yard 85 63 - 22
909852 LCR - Parking Facilities (2020) 2,015 701 1 1,313
909853 On-Street Facility Modification 2020 860 527 - 333
909854 LCR - Parking Facility Improvements 2020 575 179 351 45
910003 2021 LCR Traffic Control Signals 1,688 1,402 265 21
910004 2021 LCR Traffic Monitoring System 415 221 40 154
910013 2021 Street Lighting Major Replacements 2,328 2,114 203 11
910016 Roads Equipment Replacement (2021) 195 149 - 46
910017 Ice-Snow Control and RWIS Tech (2021) 300 251 - 49
910018 2021 LCR - PWES Works Yard 320 - - 320
910213 Lifecycle Renewal - Parking Facilities ( 1,275 140 7 1,128
910214 On-Street Facility Modification (2021) 300 243 - 57
910220 Lifecycle Renewal - Parking Facility Imp 200 - - 200
910479 Forestry - Concrete Tree Well Covers 400 46 46 309
910485 2022 Street Lighting Major Replacements 2,754 1,423 1,101 230
910486 2022 LCR Traffic Control Signals 1,750 429 345 976
910487 2022 LCR Traffic Monitoring System 421 257 90 75
910540 Ice-Snow Control and RWIS Technolog 2022 310 163 - 147
910541 LCR - PWES Works Yard 2022 330 - - 330
910542 Roads Equipment Replacement 2022 205 - - 205
910546 Lifecycle Renewal - Parking Facilit 2022 3,827 44 9 3,774
910547 On-Street Facility Modification 2022 100 - - 100
910548 Lifecycle Renewal - Parking Facility Imp 300 - 37 263
910570 Bike Parking Facilities 700 29 - 671
910575 New Parking Facilties 7,000 - - 7,000
910593 2022 Pedestrian Access-Intersect & Ramp. 200 2 67 131
910727 2022 Derecho Emergency Repairs - 1,412 2 (1,415)|Deficit due to unplanned Derecho emergency
response to repair damaged City facilities.
910930 2023 Street Lighting Major Replacements 2,567 55 920 1,592
910931 2023 LCR Traffic Control Signals 1,861 35 - 1,825
910932 2023 LCR Traffic Monitoring System 448 1 - 447
910947 2023 Pedestrian Access-Intersect & Ramp. 213 - - 213
910949 Roads Equipment Replacement 2023 210 - - 210
910961 Buffer land Development 4,060 - - 4,060
910962 Trail Road Landfill Expansion 950 - - 950
910963 Trail Road Gas Collection Expansion 605 - 602 3
910965 Roads Services Vehicle & Equipment 2023 1,030 - - 1,030
910966 Ice-Snow Control and RWIS 2023 315 - - 315
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910967 LCR - PWES Works Yard 2023 335 - - 335
910968 Winter Materials Storage Facility 2023 625 - - 625
910974 Works Yards Facilities -New Growth 2023 5,050 - - 5,050
911005 Lifecycle Renewal - Parking Fac. 2023 1,080 - 25 1,055
911006 On-Street Facility Modification (2023) 100 - - 100
911007 Lifecycle Renewal- Parking Improve 2023 400 - - 400
Renewal of City Assets Total 97,539 48,558 5,391 43,590
Service Enhancements
907354 Solid Waste Business Technology 1,100 349 - 751
908774 PTIF 039 Rideau River Bank/Riverside 2,050 1,205 - 845
909397 2019 Pedestrian Safety Evaluation Prog. 380 146 13 221
909431 Long Term Planning 8,844 5,248 559 3,037
909636 2020 Pedestrian Safety Evaluation Progra 380 - - 380
909645 2020 Pedestrian Crossover Program 500 513 46 (59)
909647 2020 Safer Roads Ottawa 360 332 2 25
909856 Road Safety Action Plan Program 4,000 3,146 163 691
909998 2021 Accessible Pedestrian Signal / Pede 614 63 - 551
909999 2021 Pedestrian Safety Evaluation Progra 255 44 16 195
910022 2021 Pedestrian Crossover Program 512 292 - 220
910024 2021 Safer Roads Ottawa 430 366 0 63
910212 2021 Road Safety Action Program 4,000 2,137 654 1,209
910295 ICIP-ATI - Pedestrian Crossovers 1,034 958 2 74
910480 2022 Accessible Ped Signal/Countdown Prg 637 432 - 205
910481 2022 Pedestrian Safety Evaluation Prg 403 5 - 398
910490 2022 Pedestrian Crossover Program 530 13 12 505
910491 2022 Cycling Safety Program 168 94 - 74
910492 2022 Safer Roads Ottawa 455 225 7 223
910493 2022 Road Safety Action Program 7,200 1,300 573 5,327
910640 2022 New Fleet Vehicles 368 - 44 324
910641 2022 Automated Speed Enforcement Camera 486 305 171 10
910927 2023 Pedestrian Countdown Signal Prog 677 - - 677
910928 2023 Traffic & Pedestrian Safety Enhance 2,190 322 13 1,855
910929 2023 Cycling Safety Program 118 3 - 115
910934 2023 Pedestrian Crossover Program 564 13 - 551
910935 2023 Safer Roads Ottawa 474 24 121 329
910936 2023 Automated Speed Enforcement Camera 1,360 257 752 350
910938 2023 Pedestrian Safety Evaluation Prog 428 - - 428
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Service Enhancements Total 40,517 17,793 3,149 19,575
Growth

902412 Beryl Gaffney Park 1,712 782 - 929
903622 Riverside South Recreation Complex Land 4,500 4 - 4,496
903623 District Skate Board Park-East 1,200 170 19 1,011
903624 Minto Recreation Complex 53,502 53,423 1 78
903916 Community Bldg Rural West 4,263 438 3,502 323
906279 Kristina Kiss Park 1,374 1,324 - 50
906296 Lalande Conservation Park 355 250 - 105
906546 Community Centre East - FDRC 5,456 5,209 - 247
906993 Emerald Links Park 400 - - 400
906995 Kizell Pond Pathway 1,000 865 12 122
907412 Blackstone Community Park 720 57 - 663
907417 Dr. Taite Linear Park 104 7 - 97
907430 Urban Parks Manual 404 63 - 341
907842 Riverside South Community Centre 19,334 41 6 19,286
908355 Canterbury Comm Outdoor Covered Rink Fac 5,850 4,920 - 930
908373 Diamond Jubilee Park Phase 2 1,649 1,519 33 97
908531 Buckles St. Neighbourhood Park 1,214 29 78 1,107
908532 Carp Airport Community Park 1,384 - - 1,384
908533 Cedar Lakes (1566 Stagecoach Rd-Ripley) 305 - - 305
908534 Cobble Hill Park Strandherd Meadows 1,338 1,208 112 18
908535 EUC District Park - - - -
908536 Fernbank District Park - Richcraft 3,225 - - 3,225
908537 Hill Side Vista Park 386 - - 386
908538 Humanics Linear Park 282 - - 282
908539 Kanata West District Park 1,158 - - 1,158
908541 Manotick Estates Park 106 - - 106
908542 Ogilvie Cummings Parkette 313 - - 313
908543 Tom Schonberg Park 527 432 41 53
908544 Place des Gouverneurs Park 342 - - 342
908545 Quinn Farm Park: Cadieux Land & Farm Sub 1,204 - - 1,204
908546 Riverside South District Parks 7,810 - - 7,810

908548 Train Lands TOD
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909102 Community Centre Upgrades 330 - - 330
909160 190 Richmond S37 Park Development 420 52 17 351
909289 Clarity Park 993 989 6 1)
909490 Jock River North District park 7,143 2 218 6,923
909503 Spring Valley Trails Community Park 400 - - 400
909504 Montfort Parkette 400 - - 400
909556 Riverain Park 5,252 4,582 321 349
909600 Uplands Riverside Pathway & Park 387 1 - 386
909605 Greystone Village Parks 196 - - 196
909818 Cyrville Station TOD Area-1/3 Urban Park 338 - - 338
909819 Urban DC Grand Allee 498 - - 498
909820 Parks Growth Projects - - - -
909839 Community Centre - East (EUC) 1,050 - - 1,050
909840 Community Centre - Central (Ottawa East) 10,500 5 1 10,493
909841 Community Centre Space Upgrades - Sawmil 4,257 - - 4,257
909842 Field House - Wateridge Village 1,500 - - 1,500
909847 Rec PInng Studies City Wide Facilities 446 180 32 234
909920 Orleans Village Park Ph 2 422 - - 422
909950 Aura Park 290 277 2 11
909995 Shadow Ridge Park Phase 2 183 146 - 36
910189 Greystone Village Forecourt 1,231 - - 1,231
910200 400 Albert Street - 1 Urban Park 654 60 - 594
910288 ICIP-ATI - Picnic Facilities in Parks 2,545 2,197 6 341
910289 ICIP-MB - Beacon Hill CC Expansion 1,944 1,774 14 156
910291 ICIP-MB - New Generator - CardelRec 745 669 8 69
910580 552 Booth Street - Urban Park 465 - - 465
910582 1770 Heatherington Road - Urban Park 621 - - 621
910583 Heron Gate - 2 Urban Parks 350 - - 350
910584 Riverside South Recreation Pool 2,500 - - 2,500
910990 Community Centre Upgrades - Alexander 507 - - 507
910991 Tremblay Station TOD Area 700 - - 700
910992 Jock River South District Park 1,222 - - 1,222
911003 Preston-Carling District Design Plan 841 - - 841
911004 Gladstone (Corso ltalia)Secondary Plan 468 - - 468
Growth Total 171,214 81,676 4,431 85,107
Regulatory
909154 Accommodation Fit-Ups and Renovations 3,000 2,595 240 165
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Regulatory Total 3,000 2,595 240 165
Renewal of City Assets

902396 Rock Knoll Land Acquisition 200 (21) - 221
904699 Brewer Park 100 0 - 100
907426 George Nelms Park Fieldhouse-Major Cap. 125 85 - 40
907844 Park Pathway Lighting 2018 453 168 14 271
907935 Sarah McCarthy Park 507 571 9 (73)
907937 Kings Grant 856 595 - 261
908374 Carp Highlands Pathway 122 - - 122
908423 Backflow Prevention Project 2,850 2,731 148 (30)
908828 C W Funded Public Art Commission 2017 551 220 48 283
908857 Ward 21 Cash-in-lieu 2017 40 - - 40
908865 Rate Funded Public Art Commissions 2017 481 75 - 406
909104 Beach Pavillion Upgrade/Renewal 2,991 19 0 2,972
909107 Facility Minor Cap Front of House Repair 1,500 1,015 40 445
909110 Minor Park Improvement 2018 390 206 - 184
909113 Centrepointe Theatre Cap Renew Fund 2018 60 32 - 28
909206 Rate Funded Public Art Commissions 2018 706 217 10 479
909246 C W Funded Public Art Commission 2018 115 13 - 102
909253 Infrastructure Strategy 150 - - 150
909254 Confederation Field 210 27 0 182
909260 Ward 3 Cash-in-Lieu 2018 51 17 - 33
909287 Petrie Island Picnic Gazebo 90 - - 90
909340 Ward 11 Cash-in-lieu 2018 15 - - 15
909429 New Community Buildings 500 - - 500
909439 Bill Teron Park 165 55 0 110
909440 Outdoor Pool Security Upgrades 2019 100 85 - 15
909441 Outdoor Sports Court Redevelopment 2019 179 10 - 169
909442 Minor Park Improvement 2019 150 - - 150
909449 Centrepointe Theatre Cap Renew Fund 2019 194 82 44 69
909450 Cultural Building & Equip 2019 118 61 0 57
909546 Meridian Naming Rights Enhancements 191 4 - 187
909549 Blackburn Arena Upgrades 4,033 3,689 27 317
909591 Howard A. Maguire Park 60 - - 60
909821 Outdoor Sports Court Redevelopment 2020 200 16 - 184
909824 Minor Park Improvement 2020 250 6 - 244
909826 Infrast. Support - Outdoor Rinks 2020 300 12 - 288
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909830 Outdoor Pool Security Upgrades 2020 100 48 - 52
909831 Meridian Theatre Cap Renewal Fund 2020 184 - - 184
909833 Cultural Building & Equip. 2020 126 67 - 59
909834 Museum Sustainability Plan 2020 200 33 5 163
909835 Artifact & Art Coll. Restore & Main 2020 50 36 13 0
909848 Shenkman Arts Ctre Renewal Fund 2020 40 18 - 22
909896 Blackburn Community - Splash Pad 350 346 3 1
909951 Alexander CC Renovation/Expansion 8,575 42 - 8,533
909971 Medhurst Park - Sports Redevelopment 150 116 - 34
910128 Park Redevelopment 2021 11 - - 11
910129 Park Pathway Lighting 2022 250 - - 250
910167 Museum Sustainability Plan 2021 200 2 - 198
910168 Artifact & Art Collection Restore & Main 50 15 10 25
910185 Outdoor Sports Court Redevelopment 2022 200 - - 200
910186 Cultural Building & Equip 2021 125 118 15 (8)
910190 Fitness and Program Equipment 2021 250 248 - 2
910191 Minor Park Improvement 2021 250 - - 250
910192 Infrastruct Support - Outdoor Rinks 2022 400 - - 400
910193 Infrastructure Upgrades 2021 666 502 130 35
910194 Signage for City Assets 40 10 - 30
910195 Outdoor Pool Security Upgrades 2021 200 6 - 194
910196 Meridian Theatre Cap Renewal Fund 2023 168 - - 168
910197 Shenkman Arts Ctre Renewal Fund 2023 40 - - 40
910226 Strathcona Park Gazebo Project 289 - - 289
910252 Ward 16 Cash-in-lieu 2020 13 8 - 5
910266 Springhurst Park Improvements 262 69 8 185
910268 Ward 7 Cash-in-Lieu 2021 68 42 4 23
910269 Mayor's Office - Thriving Communities 100 23 - 78
910273 Kaladar Park - Splash Pad 95 81 - 14
910280 Gil-O-Julien Park - Scoreboard 128 118 1 8
910281 Barrington Park - Rink Shack 79 68 0 10
910290 ICIP-MB - LED Lighting Arenas and Pools 1,056 904 - 152
910292 ICIP-MB - HP Windows Overbrook, Billings 825 406 288 130
910313 Ward 23 Cash-in-lieu 2021 20 18 - 2
910315 Scharf Park - Shade Shelter 120 82 1 37
910316 McCarthy Park - Basketball Court 216 189 0 27
910317 Coronation Park - Splash Pad 789 122 621 45
910318 Sheffield Glen - Splash Pad 450 400 1 49
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910325 Vista Park - Rink Shack 79 56 - 22
910337 Rate Funded Public Art Commissions 2021 309 15 - 294
910338 City Wide Public Art Commissions 2021 31 2 - 29
910347 Vanier Sugar Shack 328 312 - 15
910355 Roundhay Park - Redevelopment 374 336 1 38
910356 Windsor Park Fieldhouse 1,854 37 - 1,817
910360 Firehall Park 223 210 19 (6)
910376 Plouffe Park Basketball 280 200 96 (17)
910382 Ward 2 Cash-in-lieu 2021 13 2 - 11
910522 Park Redevelopment 2023 500 - - 500
910523 Fitness & Program Equipment 2023 250 - - 250
910524 Minor Park Improvement 2022 250 0 - 250
910551 Woodroffe Park Fieldhouse Replace-Design 341 195 106 40
910560 Infrastructure Upgrades 2022 645 113 46 486
910561 Outdoor Pool Security Upgrades 2022 150 - - 150
910562 Cultural Building & Equip 2022 125 - - 125
910563 Museum Sustainability Plan 2022 200 - - 200
910564 Culture Master Plan 75 - - 75
910565 Artifact & Art Collect Rest & Maint 2022 60 26 6 28
910650 Ward 1 Cash-in-lieu 2021 62 37 6 19
910660 ICIP-CCR Centennial Park 835 99 735 2
910669 Roy Duncan Park Improvements 87 10 5 72
910670 Brantwood Tennis Court redevelopment 445 300 2 143
910675 ICIP-CCR Trend Arlington Park Pavilion 506 20 47 439
910676 St.Luked€™s Park &€" Fitness Equipment 168 126 - 42
910677 Centennial Park 8€" Pickleball 300 - - 300
910678 Leitrim Park 4€" Baseball 250 14 269 (33)
910679 Silverbirch Volleyball 55 - - 55
910681 115 Spencer Parkland Acquisition 2,000 1,019 11 971
910682 Dundonald Park Splash Pad 550 56 48 447
910683 Ward 9 Cash-in-lieu 2022 29 24 - 5
910684 Greenboro Parks and Pathway Corridors Re 500 63 50 387
910685 Ward 15 Cash-in-lieu 2022 6 2 2 2
910690 Sandy Hill Community Centre Expansion 80 - - 80
910694 Heron Road Fieldhouse Renewal 2,000 229 161 1,610
910695 Ward 1 Cash-in-lieu 2022 26 21 - 5
910697 McKellar Park Gazebo 80 - - 80
910698 Revitalization of Bingham Park 2,300 245 87 1,968
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910701 Eugene Forsey Basketball Upgrades 99 44 11 43
910708 CCRF - Parks Reuvitilization 1,093 761 13 320
910709 Cattail Creek Park - Tennis Court 106 10 5 91
910711 Shea Woods improvements 584 58 - 526
910713 Ward 23 Cash-in-lieu 2022 70 46 9 15
910717 ICIP-CCR - Kanata Recreation Complex 450 2 - 448
910718 ICIP-CCR Optimist Park/Genest Pool 500 - - 500
910726 Emergency Reception Lodging Generators 3,500 232 1,157 2,111
910728 Weybridge and Clark Fields Park - Unheat 64 50 4 9
910732 Lett Street Park development 2,000 - - 2,000
910734 Fosterbrook Park - Heated Rink Bunker 50 38 2 10
910735 Whitehaven Park - Heated Rink Bunker 50 43 2 5
910737 Weybridge Park &€“ Sand Play 68 9 55 3
910738 Village Square Park 170 - 163 7
910740 Splash Pad - Confederation Park 350 35 - 315
910741 Sandwell Green Park - Fitness Equipment 215 31 15 169
910743 Glebe Play Structure Improvements 41 14 6 20
910746 Britannia Belltown Rink and rink shack 275 57 16 201
910747 Ward 7 Cash-in-lieu 2022 - - - -

910748 Gil O Julien Fieldhouse 348 - - 348
910749 Miracle League 1,325 - - 1,325
910755 Rate Funded Public Art Commission 2022 375 10 - 365
910756 C W Funded Public Art Commission 2022 61 2 - 60
910762 Ward 14 Cash-in-lieu 2022 9 6 - 3
910763 Morgan's Grant Hydro Corridor - Offleash 270 30 - 240
910764 Ward 11 Cash-in-lieu 2022 11 1 - 10
910766 Des Pionniers Park playground equipment 100 91 - 9
910770 Ward 5 Cash-in-lieu 2022 22 - - 22
910771 Ward 4 Cash-in-lieu 2022 2 - - 2
910772 Playground Accessibility - Centrepointe 265 30 17 218
910773 Andy Shields Park - Fenced Off-Leash Dog 225 27 24 174
910776 Leitrim Park 4€" Ritchie Diamond Improve 70 - - 70
910777 Boothfield Park &€" Skateboard Park Proj 486 49 - 437
910778 Alfred Taylor Skate Park (Designs) 250 36 3 211
910779 Echo Park Tennis Court 260 32 16 212
910780 Gregory-Casey SWM Pond dog park 250 27 41 183
910781 Kars RA OD rink and basketball resurface 70 - - 70
910782 Ward 8 Cash-in-lieu 2022 30 2 14 13
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910783 Kingsmere Park Improvements 53 9 42 2
910784 Kilreen Park - Basketball Half Court 150 15 - 135
910785 Accessible Swing at Constance Bay 65 3 5 58
910786 Frank Ryan Park Field House Replacement 254 29 8 216
910787 Chanonhouse Park Improvements 50 53 2 (5)
910805 Carillon Park Improvements 50 - - 50
910948 Dutchie's Hole Park Dock Addition 160 18 34 107
910979 Outdoor Sports Court Redevelopment 2023 200 - - 200
910982 Minor Park Improvement 2023 250 - - 250
910983 Infrastructure Upgrades 2023 894 - - 894
910986 Cultural Building & Equip 2023 125 - - 125
910987 Museum Sustainability Plan 2023 200 - - 200
910988 Artifact & Art Restore & Maint 2023 70 - - 70
910989 Virtual Programming Expansion 40 2 - 38
911082 ICIP-Metcalfe CC and Larry Robinson Exp. 525 - - 525
911085 Richmond Community Park - Skatepark 335 - - 335
911090 Armstrong Park Extension 2,000 968 20 1,012
911091 Sandalwood park improvements 1,050 - - 1,050
911093 Roger Montpetit Park 375 - - 375
911094 Ward 15 Cash-in-lieu 2023 30 - - 30
911098 ATF-Feasibility Study - Jock River South 60 - - 60
911099 ATF-Feasibility study - Poole Creek Path 60 - - 60
911105 Ward 21 Cash-in-lieu 2023 1 - - 1
911110 Terry Fox Athletic Facility 556 56 - 500
911113 St Lukes Park- Basketball Redevelopment 90 - - 90
911117 Gil-O-Julien Fieldhouse Study 80 - - 80
911118 Ward 11 Cash-in-lieu 2023 7 - 1
911120 Ward 17 Cash-in-lieu 2023 14 11 - 3
911121 Acquisition of Somerset Parcel 1 and 2 3,100 - - 3,100
911123 320 McRae Park 871 - - 871
911124 450 Tillbury Park 100 - - 100
911132 Ward 2 Cash-in-lieu 2023 10 - - 10
911150 Ward 14 Cash-in-lieu 2023 5 - - 5
911155 Ward 6 Cash-in-lieu 2023 15 - - 15
Renewal of City Assets Total 78,460 20,843 4,822 52,795
Service Enhancements
905848 Laroche Park and Fieldhouse Redevelopmen 7,988 5,347 1,187 1,454
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906232 Sports Development - Lansdown extra 2011 5,023 3,168 1 1,854
908213 PRCS Facility Upgrades 2016 1,943 1,777 - 166
908389 Booking & Registration System Replace. 5,040 2,875 - 2,165
908635 PRCS Facility Upgrades 2017 410 309 - 101
909077 RCFS Facility Upgrades 2018 760 533 116 111
909078 Major Capital Partnership 2018 200 49 - 150
909446 Major Capital Partnerships 2019 247 0 - 247
909838 Minor Capital Partnership 2020 330 145 17 168
909910 Field Hockey Nepean 1,000 (11) - 1,011
909911 MIFO Mouvement d'impl. Franco d'Orleans 800 - - 800
910187 Major Capital Partnership 2021 456 - - 456
910188 Minor Capital Partnership 2021 25 - - 25
910566 Major Capital Partnership 2022 174 - - 174
910567 Minor Capital Partnership 2022 - - - -
911001 Major Capital Partnership 2023 859 - - 859
911002 Minor Capital Partnership 2023 300 - - 300
Service Enhancements Total 25,555 14,193 1,321 10,041
Growth
905176 Confederation Line 2,095,600 2,103,345 - (7,745)| There are recoveries/revenues to offset the deficit.
906569 SouthWest Twy (Baseline to Norice) 1,497 1,490 - 7
907143 Confederation Line Contingency 115,000 107,403 892 6,706
907926 Stage 2 LRT 3,800,444 2,561,906 1,151,501 87,038
908650 Stage 2 LRT - RTG MOU 476,184 393,815 79,843 2,527
908709 PTIF 026 Acquisition of 2 train sets 40,000 37,135 - 2,865
908771 PTIF 028 LRT Stage?2 - Bridge VIA/O-Train 2,500 172 - 2,328
909586 Trillium Line Ext. Vehicles & Deferred C 246,994 108,472 138,522 0
910750 Utilities-Stage 2 LRT 35,000 14,104 10,207 10,689
910751 Contingency-Stage 2 LRT 25,000 - - 25,000
Growth Total 6,838,219 5,327,842 1,380,964 129,413
Renewal of City Assets
908752 PTIF 001 Mann Ave Transit Structure Repl 4,392 4,392 - 0
909155 PTIF 010Booth Bike JohnAMacDonald-Albert 1,956 1,956 - 0
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909587 Trillium Line Rehabilitation 91,123 58,013 33,110 0
Renewal of City Assets Total 97,471 64,361 33,110 0
Service Enhancements
908772 PTIF 030 Aboriginal Consultation 200 200 - 0
Service Enhancements Total 200 200 - 0

Grand Total 13,275,058 8,376,072 2,274,906 2,624,080
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