

Document 3: Community Safety and Well-Being Plan Roadmap

Activity	April 2019	May 2019	June 2019	July 2019	Aug 2019	Sept 2019	Oct 2019	Nov 2019	Dec 2019	Jan 2020	Feb 2020	Mar 2020	April 2020	May 2020	June 2020	July 2020	Aug 2020	Sept 2020	Oct 2020	Nov 2020	Dec 2020
Project Establishment	Light Purple	Light Purple	Light Purple																		
Stakeholder and Program Mapping			Green	Green	Green	Green	Green	Green	Green												
Municipal Environmental Scan			Green	Green	Green	Green	Green														
Data Gathering and Analysis				Green	Green	Green	Green	Green	Green												
Research on Strategies for Addressing Goals												Green	Green	Green	Green						
Advisory Committee Meeting			Black			Black				Black			Black					Black			
CSWB Plan Roadmap Report							Red														
Public Engagement: Priority Risk Factors and Goals / Potential Actions										Blue	Blue	Blue	Blue								
Public Engagement: Performance Measures and Timelines														Blue	Blue	Blue					
Public Engagement: Draft Plan																	Blue	Blue			
Evaluation Plan and Performance Measurement Framework										Orange	Orange	Orange	Orange	Orange	Orange	Orange	Orange	Orange	Orange		
Communications and Engagement Strategy		Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey	Grey
CSWB Plan Report																			Red		
Implementation																					Light Purple

Into 2021